

Texas Water Resources Institute
NPS 319(h) FY12_Carters Creek TMDL Implementation
Contract No. 582-13-30059

Progress Report

Quarter 7: Covering March 1, 2014 through May 31, 2014

Task No.	Deliverable	Deliverable Due Date	Submittal Date	Quarterly Activity and Summary
1.2	Quarterly Report - Sept. - Nov. 2012	December 15, 2012	12/7/12	Complete.
1.2	Quarterly Report - Dec. 2012-Feb. 2013	March 15, 2013	3/12/13	Complete.
1.2	Quarterly Report - March-May 2013	June 15, 2013	6/12/13	Complete.
1.2	Quarterly Report - June - August, 2013	September 15, 2013	9/11/13	Complete.
1.2	Quarterly Report - Sept. - Nov., 2013	December 15, 2013	12/3/13	Complete.
1.2	Quarterly Report - Dec. 2013- Feb. 2014	March 15, 2014	3/11/14	Complete.
1.2	Quarterly Report - March - May, 2014	June 15, 2014	6/13/14	Complete.
1.2	Quarterly Report - June - August, 2014	September 15, 2014		To be submitted by due date.
1.2	Quarterly Report - Sept. - Nov., 2014	December 15, 2014		To be submitted by due date.
1.2	Quarterly Report - Dec. 2014 - Feb., 2015	March 15, 2015		To be submitted by due date.
1.2	Quarterly Report - March - May, 2015	June 15, 2015		To be submitted by due date.
1.2	Quarterly Report - June - August, 2015	September 15, 2015		To be submitted by due date.
1.3	Quarterly Reimbursement Requests - Dec. 2012-Feb. 2013	March 30, 2013	2/28/13	Complete.
1.3	Quarterly Reimbursement Requests - March - May 2013	June 30, 2013	5/31/13	Complete.
1.3	Quarterly Reimbursement Requests - June - August, 2013	September 30, 2013	8/31/13	Complete.
1.3	Quarterly Reimbursement Requests - Sept. - Nov., 2013	December 30, 2013	4/28/14	Complete.
1.3	Quarterly Reimbursement Requests - Dec. 2013 - Feb., 2014	March 30, 2014	4/28/14	Complete.
1.3	Quarterly Reimbursement Requests - March - May, 2014	June 30, 2014		To be submitted by due date.
1.3	Quarterly Reimbursement Requests - June - August, 2014	September 30, 2014		To be submitted by due date.

1.3	Quarterly Reimbursement Requests - Sept. - Nov., 2014	December 30, 2014		To be submitted by due date.
1.3	Quarterly Reimbursement Requests - Dec. 2014 - Feb., 2015	March 30, 2015		To be submitted by due date.
1.3	Quarterly Reimbursement Requests - March - May, 2015	June 30, 2015		To be submitted by due date.
1.3	Quarterly Reimbursement Requests - June - August, 2015	September 30, 2015		To be submitted by due date.
1.4	Contract Communication	Continuously as Needed	continuously	numerous phone calls and emails between TCEQ and TWRI occurred over the quarter
1.5	Annual Report Article for the <i>Nonpoint Source Annual Report</i>	As Requested by TCEQ		To be submitted by due date.
1.5	Annual Report Article for the <i>Nonpoint Source Annual Report</i>	As Requested by TCEQ		To be submitted by due date.
1.6	EPA Coordination Meeting	Approximate mid-point of project		To be completed by due date.
2.1	QAPP Planning Meeting	By end of 1st Quarter	10/1/12	Complete.
2.2	Draft and Final QAPP	More than 120 days prior to environmental data operations	Draft 11/1/2012 Final 1/31/2013	Complete.
2.3	Data Collection	Monthly following data collection start date	On going	First data collection occurred on February 27, 2013; monthly thereafter.
2.4	Draft and Final QAPP Updates	More than 60 days prior to end of QAPP effective period	Draft V2: 10/8/2013 Final V2: 11/25/13	To be submitted by due date.
2.5	Draft and Final QAPP Amendments	More than 90 days prior to initiation		To be submitted by due date as needed.
2.6	Data Submittals for SWQMIS upload	semi-annual	11/13/13, 06/13/14	On going
2.6	Data Submittals for public release	More than two weeks prior		To be submitted by due date.
3.1	Watershed GIS Survey--map locations of possible contamination	By end of quarter 6.	In Progress. Additional GIS layers being aquired after comments from public meeting on 05/23/14.	On going
3.2	Physical Watershed Survey--map where direct depositions	By end of quarter 8.		To be submitted by due date.
3.3	Data Transfer to GIS coordinators for future use in TMDL I-Plan	By end of quarter 11.		Currently 41 surveys have been collected. Data aggregation/collection is continuing. Maps are being created.
3.4	Watershed Survey Assessment	By end of quarter 11.		To be submitted by due date.
3.5	Task Report--Watershed Source Survey and GIS Mapping; summary and problem areas	By end of quarter 12.		To be submitted by due date.

4.1	Station establishment, SLOC requests	By end of quarter 1.	10/22/12	One SLOC request needed for SWQMIS, requested 10/15/2012; station created on 10/22/2012
4.2	Routine water quality monitoring	Monthly following data collection start date	continuous monthly	Routine sampling continued as planned with one event per month.
4.3	Stormwater quality monitoring	dependent upon runoff producing events	Samples were collected for rain events on 04/04/2014, 04/05/2014, 05/18/2014 and 05/13/2014.	Awaiting rain event for additional sampling.
4.4	Data transmitted to TCEQ for SWQMIS	semi-annual	11/13/13, 06/13/14	On going
4.5	Water quality data assesment--trend analyses and graphics	By end of quarter 11.		To be submitted by due date.
4.6	Task report--Routine and Stormflow Water Quality Monitoring	By end of quarter 12.		To be submitted by due date.
5.1	Station establishment--Texas Stream Team 10 monitoring sites	By end of quarter 1.	11/8/12	Task complete.
5.2	Volunteer monitors organized and trained	As needed throughout monitoring	continuous	Additional volunteer training event was held 05/01/2014 with 9 volunteers trained.
5.3	Volunteer monitoring	Monthly following data collection start date	continuous monthly	Volunteer sampling continued as planned with one event per month.
5.4	Data collection and sample analysis	Monthly following data collection start date	continuous monthly	Samples have been collected monthly as planned with no holding time issues. Analytical analysis completed on samples collected.
5.5	Data submitted to Texas Stream Team and TWRI for data management	Monthly following data collection start date	continuous monthly	Continuing to update TST database after each volunteer sampling event.
5.6	Water quality trend analyses and graphics to identify problem areas	By end of quarter 11.		To be submitted by due date.
5.7	Task Report--Reconnaissance Sampling	By end of quarter 12.		To be submitted by due date.
6.1	Meeting minutes, agendas and announcements	After each semi-annual meeting	5/23/14	Stakeholder meeting was held on 05/23/14 with 19 people in attendance. Lucas Gregory and Kevin Skow gave a presentation updating the attendees on the progress of the Carters Project. Agenda, Project Update, and Meeting Minutes on project website.
6.2	Website updated/maintained	As needed throughout project	Continuous	Project website and Facebook page updated as needed throughout the quarter.

6.3	Project informational publications	As needed throughout project	11/15/13	An article in TWRI's Conservation Matters newsletter was developed to advertise the Texas Riparian and Stream Ecosystem Education Program workshop. http://twri.tamu.edu/publications/conservation-matters/2013/november/riparian-workshop/
6.4	Task Report--Stakeholder Engagement	Quarter 12		To be submitted by due date.
7.1	Draft Project Report	By end of quarter 11.		To be submitted by due date.
7.2	Final Project Report	By end of quarter 12.		To be submitted by due date.

Task No.

Task Name

Description of Activities

TCEQ Comments

Task No.	Task Name	Description of Activities	TCEQ Comments
1	Project Administration	Activities this quarter have focused on development of the 7th QPR and maintaining contact with the TCEQ PM.	
2	Quality Assurance	No activity to report this quarter.	
3	Watershed Source Survey and GIS Mapping	Data aggregation/collection is continuing. Maps are being created.	
4	Routine and Stormflow Water Quality Monitoring	Routine sampling continued this quarter on 03/28, 04/04, and 06/04. Stormwater samples were collected on 04/04/2014, 04/15/2014, 05/8/2014 and 05/13/2014. Second data submittal on 06/13/14 to TCEQ.	

5	Reconnaissance Sampling	Volunteer monitors continued to be sought and a training event was held on 05/01/2014 with 9 additional volunteers. The facebook page was updated to continue to facilitate communication with volunteers. Reconnaissance sampling occurred in conjunction with routine sampling.	
6	Stakeholder Engagement	Stakeholder meeting was held on 05/23/14 with 19 people in attendance. Lucas Gregory and Kevin Skow gave a presentation updating the attendees on the progress of the Carters Project. Agenda, Project Update, and Meeting Minutes uploaded to project website.	
7	Project Report	No activity to report this quarter.	

