



Revised Peer Review Draft, November 2011

Implementation Plan for Three Total Maximum Daily Loads for Indicator Bacteria in the Carters Creek Watershed

Segments 1209C, 1209D, 1209L
Assessment Units 1209C_01, 1209D_01,
1209L_01

Water Quality Planning Division, Office of Water

TEXAS COMMISSION ON ENVIRONMENTAL QUALITY

Distributed by the
Total Maximum Daily Load Team
Texas Commission on Environmental Quality
MC-203
P.O. Box 13087
Austin, Texas 78711-3087
E-mail: tmdl@tceq.texas.gov

TMDL implementation plans are also available on the TCEQ Web site at:
<www.tceq.texas.gov/implementation/water/tmdl/>

The preparation of this report was financed in part through grants from
the U.S. Environmental Protection Agency.

In compliance with the Americans with Disabilities Act, this document
may be requested in alternate formats by contacting the TCEQ at
512/239-0028, Fax 239-4488, or 1-800-RELAY-TX (TDD),
or by writing P.O. Box 13087, Austin, TX 78711-3087.

This Implementation Plan is based in part on technical reports prepared for the
Texas Commission on Environmental Quality (TCEQ) by the Texas Institute for
Applied Environmental Research (TIAER) and in large part by the recommenda-
tions of the four stakeholder work groups organized by the Texas Water Resources
Institute (TWRI).

Entities engaged in the development of this document include:

Brazos County Health Department
USDA Natural Resources Conservation Service, Brazos County Field Office
Brazos County Road and Bridge Department
Brazos County Soil and Water Conservation District #450
Brazos River Authority
City of Bryan
City of College Station
Texas A&M University
Texas AgriLife Extension Service
Texas AgriLife Research
Texas Department of Transportation, Bryan District
Texas Parks and Wildlife Department

Contents

Executive Summary	1
Management Measures.....	2
Control Actions.....	2
Introduction	2
Watershed Overview	4
Summary of TMDLs	6
Pollutant Sources and Loads	6
Waste Load Allocation (WLA).....	8
Load Allocation (LA).....	9
Allowance for Future Growth (FG)	10
Total Maximum Daily Load (TMDL).....	11
Implementation Strategy	12
Adaptive Implementation.....	12
Activities and Milestones	12
Management Measures and Control Actions	13
Management Measure 1.0	13
Management Measure 2.0	19
Management Measure 3.0	24
Management Measure 4.0	28
Management Measure 5.0	31
Management Measure 6.0	40
Control Action 1.0	44
Control Action 2.0	48
Sustainability	51
Water Quality Indicators.....	51
Implementation Milestones.....	52
Communication Strategy	52
References	54
Appendix A: I-Plan Matrix.....	54
Appendix B: Potential Load Reduction Estimates	66

Figures

Figure 1. Carters Creek watershed map	6
---------------------------------------------	---

Tables

Table 1. Summary of routine monitoring <i>E. coli</i> data from January 2001 - December 2010	5
Table 2. Waste Load Allocations for TPDES Permitted Facilities.....	8
Table 3. TMDL allocation summary for Impaired Creeks.....	11

Table 4. Watershed Monitoring and Assessment Management Measure Summary	18
Table 5. Potential Tax Valuation Modification Management Measure Summary.....	22
Table 6. OSSF Education, Inspection, Operation, Maintenance and Tracking Management Measure Summary.....	26
Table 7. SSO Initiative Implementation Management Measure Summary	28
Table 8. Voluntary Agricultural BMP Implementation Management Measure Summary	36
Table 9. Development/Redevelopment Water Quality Mitigation Management Measure Summary.....	40
Table 10. MS4 Phase II SWMPs partially within the Carters Creek Watershed	41
Table 11. Implementing Individual MS4 Phase II SWMPs Control Action Summary	43
Table 12. Permitted WWTFs in the Carters Creek Watershed	44
Table 13. Continue Monitoring WWTF Effluent E.coli Levels According to Individual Permit Requirements.....	46
Table A-1. Watershed Monitoring and Assessment Management Measures — Implementation Schedule and Tasks	55
Table A-2. Tax Valuation Amendments Management Measures — Implementation Schedule and Tasks	57
Table A-3. OSSF Education, Inspection, Operation, Maintenance and Tracking Management Measures — Implementation Schedule and Tasks.....	59
Table A-4. SSO Initiative Implementation Management Measures — Implementation Schedule and Tasks	61
Table A-5. Voluntary Agricultural BMP Implementation Management Measures — Implementation Schedule and Tasks	62
Table A-6. Development/Redevelopment Water Quality Mitigation Management Measures — Implementation Schedule and Tasks	64
Table A-7. Implementing Individual MS4 Phase II SWMPs Control Action — Implementation Schedule and Tasks	65
Table A-8. Continue monitoring WWTF effluent E.coli concentrations according to individual permit requirements — Implementation Schedule and Tasks	65
Table B-1. Livestock BMP Fecal Coliform Removal Efficiencies.....	71

List of Acronyms

AU	Assessment Unit
BCAD	Brazos County Appraisal District
BCHD	Brazos County Health Department
BMP	Best Management Practice
BRA	Brazos River Authority
COB	City of Bryan
COCS	City of College Station
CRP	Clean Rivers Program
<i>E. coli</i>	<i>Escherichia coli</i>
EQIP	Environmental Quality Incentives Program
E&O	Education and Outreach
FG	Allowance for Future Growth
FOTG	Field Office Technical Guide
GIS	Geographic Information System
I-Plan	TMDL Implementation Plan
LA	Load Allocation
LIP	Landowner Incentive Program
LDC	Load Duration Curve
MCM	Minimum Control Measure
MGD	Million Gallons per Day
MOS	Margin of Safety
MPN	Most Probable Number
MS4	Municipal Separate Storm Sewer System
NPS	Nonpoint Source Pollution
NRCS	USDA Natural Resource Conservation Service
OSSF	On-site Sewage Facility (aerobic and conventional)
QAPP	Quality Assurance Project Plan
SSO	Sanitary Sewer Overflow
SWCD	Soil and Water Conservation District
SWMP	Stormwater Management Program
SWQMIS	Surface Water Quality Monitoring Information System
Texas A&M	Texas A&M University at College Station
TIAER	Texas Institute for Applied Environmental Research
TMDL	Total Maximum Daily Load
TPDES	Texas Pollutant Discharge Elimination System
TPWD	Texas Parks and Wildlife Department
TSSWCB	Texas State Soil and Water Conservation Board
TWRI	Texas Water Resources Institute
TxDOT	Texas Department of Transportation
USEPA	U.S. Environmental Protection Agency
WLA	Waste Load Allocation
WQMP	Water Quality Management Plan
WWTF	Wastewater Treatment Facility



Implementation Plan for Three TMDLs for Indicator Bacteria in the Carters Creek Watershed

Executive Summary

On **date**, the Texas Commission on Environmental Quality adopted *Three Total Maximum Daily Loads (TMDLs) for Indicator Bacteria in the Carters Creek Watershed* (Segments 1209C, 1209D, and 1209L). The TMDLs were approved by the U.S. Environmental Protection Agency (USEPA) on **month, day, year**. Complementary to the TMDL is the TMDL Implementation Plan (I-Plan) which describes strategies and activities that will be undertaken by watershed stakeholders and TCEQ to improve water quality in the Carters Creek watershed.

This I-Plan:

- describes the steps that watershed stakeholders and TCEQ will take toward achieving pollutant reductions needed to restore instream water quality
- outlines the schedule for implementation activities.

The TMDL identified potential regulated and non-regulated sources of *Escherichia coli* (*E. coli*) as the source of local watershed pollutant contributing to local water quality impairments. Regulated sources identified as potential contributors in the Carters Creek watershed include permitted dischargers such as industrial discharges, municipal separate storm sewer systems (MS4s), and wastewater treatment facilities (WWTFs), with sanitary sewer overflows, dry weather discharges and illicit discharges being considered a subset of these. Non-regulated sources potentially contributing to the *E. coli* load in the Carters Creek watershed include domesticated animals (cattle, dogs, horses, etc.) non-maintained and failing on-site sewage facilities (OSSFs) and wildlife and other unmanaged animals (deer, feral hogs, grackles, etc.).

The ultimate goal of this I-Plan is the reduction of bacteria concentrations in Segments 1209C, 1209D and 1209L of the Carters Creek Watershed to levels established in the TMDL. This I-Plan includes 6 management measures and 2 control actions that will be used to reduce the level of bacteria in the Carters Creek watershed. Implementation of these management measures will largely be dependent upon the availability of funding and will be reviewed under the adaptive management process integrated into TMDL I-Plans.

Management Measures

- 1) *Coordinate and expand existing water quality monitoring in the watershed and conduct a watershed bacteria source survey.*
- 2) *Determine feasibility of modifying tax valuation requirements for agricultural lands and quantify expected water quality impacts of modifications and impacts of transitioning from agriculture to wildlife valuations.*
- 3) *Work to improve OSSF identification, inspection, pre-installation planning, education, operation, maintenance and tracking to ensure proper system functioning.*
- 4) *Implement sanitary sewer overflow (SSO) initiatives as appropriate across the watershed.*
- 5) *Voluntary Best Management Practice (BMP) implementation on agricultural or undeveloped properties.*
- 6) *Continue existing and work to establish new mechanisms that encourage and promote future development and redevelopment that will mitigate adverse water quality impacts in the watershed.*

Control Actions

- 1) *Implement entity-specific MS4 Phase II SWMPs throughout the watershed.*
- 2) *Continue monitoring WWTF effluent *E.coli* concentrations according to individual permit requirements.*

This I-Plan identifies the responsible parties, technical and financial needs, monitoring and outreach efforts, and a schedule of activities for each of the management measures and the two control actions. It describes the process that the TCEQ and stakeholders will use to assess progress and adjust the plan periodically. The TCEQ will report results and evaluations from implementation tracking to stakeholders as needed.

Introduction

To keep Texas' commitment to restore and maintain water quality in impaired rivers, lakes, and bays, the TCEQ works with stakeholders to develop an I-Plan for each adopted TMDL. A TMDL is a technical analysis that:

- determines the amount of a particular pollutant that a water body can receive and still meet applicable water quality standards, and
- sets limits on categories of sources that will result in achieving standards.

This I-Plan is designed to guide activities that will achieve the water quality goals for the Carters Creek watershed as defined in the TMDL. This I-Plan is a flexible tool that governmental and nongovernmental organizations involved in implementation use to guide their activities to reduce bacteria loads. The participating partners may accomplish the activities described in this I-Plan through rule, order, guidance, or other appropriate formal or informal action.

This I-Plan contains the following components:

- 1) a description of control actions and management measures¹ that will be implemented to achieve the water quality target.
- 2) a schedule for implementing activities (Appendix A).
- 3) the legal authority under which the participating agencies may require implementation of the control actions.
- 4) a follow-up tracking and monitoring plan to determine the effectiveness of the control actions and management measures undertaken.
- 5) identification of measurable outcomes and other considerations the TCEQ and stakeholders will use to determine whether the I-Plan has been properly executed, water quality standards are being achieved, or the plan needs to be modified.
- 6) identification of the communication strategies the TCEQ will use to disseminate information to stakeholders.
- 7) A review strategy that stakeholders will use to periodically review and revise the plan to ensure there is continued progress in improving water quality.

This I-Plan also includes causes and sources of the bacterial impairment, management measure descriptions, estimated potential load reductions, technical and financial assistance needed, educational components for each measure, schedule of implementation, measurable milestones, indicators to measure progress, monitoring components, and responsible entities as outlined in the *Nonpoint Source Program Grants Guidelines for States and Territories* (USEPA, 2003). Consequently, projects developed to implement unregulated (nonpoint) source elements of this plan that meet the grant program conditions may be eligible for funding under the EPA's Section 319(h) incremental grant program.

The TCEQ approved the I-Plan on **date**. The TCEQ has primary responsibility for restoring water quality standards in all impaired water bodies in Texas.

¹ Control actions refer to regulated sources reduction strategies, generally TPDES permits. Management measures refer to strategies for reducing unregulated pollutants, generally through voluntary best management practices (BMPs).

Watershed Overview

The Carters Creek watershed lies within the Navasota River watershed. Located within the Brazos Basin, the second largest river basin by area in Texas (Brazos River Authority, 2007), the drainage area of the Navasota River watershed is approximately 5,789 km² (2,235 mi²). The Navasota River flows 200 km (125 mi) south to its confluence with the Brazos River (Brazos River Authority, 2007). Carters Creek, a historically intermittent stream that is now perennial due to wastewater inflows, originates in central Brazos County and flows 27 km (17 mi) before joining the Navasota River. Burton Creek is a tributary of Carters Creek that is also now a perennial stream in its lower reaches due to wastewater inputs. Country Club Branch is a tributary of Burton Creek that is intermittent. The drainage area of the Carters Creek watershed covers about 150.3 km² (58 mi²). Portions of the growing Cities of Bryan and College Station, as defined in the 2000 U.S. Census as “Urbanized Area,” lie within the Carters Creek watershed.

The land use/land cover within the Carters Creek watershed indicates that the western portion of the watershed is dominated by developed urban area, and the eastern portion is predominantly rural. The Burton Creek and Country Club Branch subwatersheds are dominated by the urban landscape with residential and commercial/ industrial land uses combining to cover almost 100 percent of the area. Exceptional growth is being seen throughout the watershed and its surrounding areas and as a result, the rural areas of the watershed are slowly transitioning to residential and commercial uses.

The cities of Bryan and College Station represent a rapidly growing urban area with a combined estimated population of 133,600 in 2000 which has grown to 170,058 in 2010. Based on U.S. Census Bureau census-tract level population data from the 2000 census, the population of entire Carters Creek watershed was estimated as 91,211 of which 23,006 were estimated to be in the Burton Creek watershed (US Census Bureau, 2009). To obtain these estimates, the tract-level data were multiplied by the proportion of each census tract within each watershed to generate an estimate of population. This estimation procedure assumes that the population is uniformly distributed within the area of each census tract.

This I-Plan is designed for the entirety of the Carters Creek watershed and includes all of the highlighted areas in Figure 1. According to the *2008 Texas Water Quality Inventory and 303(d) List* (TCEQ, 2008), Carters Creek (1209C) was first listed as impaired for elevated bacteria levels in 1999 while Country Club Branch (1209D) and Burton Creek (1209L) were first listed as impaired in 2006. Table 1 provides a summary of the water quality data spanning from January 2001 to December 2010 and illustrates the current water quality at the monitoring station and stream seg-

ment levels. Each of these water bodies contains only one assessment unit (AU) AUs are defined by TCEQ as the “smallest geographic area of uses support reported in water quality assessments. Support of criteria and uses are examined for each AU.” Further, TCEQ indicates that “an AU often consists of a single representative station used to characterize standards attainment” (TCEQ, 2010). Water quality data collected from each site were well above the designated water quality standard meaning that AU is non-supporting of its applicable water quality standard.

Table 1. Summary of routine monitoring *E. coli* data from January 2001 – December 2010 (data source: TCEQ SWQMIS)

Segment	Station	Location	No. of Samples	Range of Measured <i>E. coli</i> Concentrations (MPN/100 mL)	Station Geometric Mean (MPN/100 mL)	Segment Geometric Mean (MPN/100 mL)
1209D	11795	Duncan Street	11	2 - >2,415	305	305
1209L	11783	State Hwy 6	30	12 - >24,000	517	517
1209C	11784	State Hwy 30	33	34 - >24,000	751	808
	11785	Bird Pond Road	43	79 - >24,000	856	




Figure 1. Carters Creek watershed map illustrating water quality monitoring stations, permitted dischargers and sub-watershed areas.

Summary of TMDLs

This section of the I-Plan summarizes the information developed for *Three Total Maximum Daily Loads for Indicator Bacteria in the Carters Creek Watershed*. Additional background information including the problem definition, endpoint identification, source analysis, linkages between sources and receiving waters and pollutant load allocations can be found in the draft TMDLs for the Carters Creek watershed. Unless otherwise noted, all information contained in this section was derived from the *Technical Support Document for Bacteria TMDLs, Carters Creek Watershed (Segments 1209D, 1209L & 1209C)* (Millican, 2011).

Pollutant Sources and Loads

Sampling for the Carters Creek TMDL consisted solely of routine, quarterly water quality monitoring conducted by the Brazos River Authority (BRA) through

TCEQ's Clean Rivers Program between September 2001 and October 2007. The geometric mean concentration of *E. coli* exceeded the stream's water quality standard of 126 MPN/100mL at all sites under all flow conditions. No additional monitoring was conducted as a part of the TMDL development process.

The TMDL analysis utilized load duration curves (LDCs) to analyze sources and determine load reductions for the TMDLs. LDCs define the relationship between flow (volume per time) and loadings (mass bacteria per time). The procedures for developing LDCs are explained more fully in the TMDL report. The TMDL numbers presented below are based on the high flow conditions, which represent flows above the 90th percentile.

The TMDL analysis identified potential bacteria sources that could elevate bacteria levels in the Carters Creek watershed. Potential unregulated sources identified in the TMDLs include malfunctioning OSSFs, agriculture practices, development, pet, wildlife, and unmanaged animal waste. Regulated dischargers in the Carters Creek watershed include WWTFs, industrial facilities, and regulated stormwater dischargers.

The TMDL represents the maximum amount of a pollutant that the stream can receive in a single day without exceeding water quality standards and establishes maximum pollutant contribution levels from source categories that will result in achieving water quality standards. The pollutant load allocations were calculated using the following equation:

$$\text{TMDL} = \Sigma \text{WLA} + \Sigma \text{LA} + \Sigma \text{FG} + \text{MOS}$$

Where:

WLA = waste load allocation, the amount of pollutant allowed by existing regulated or permitted dischargers

LA = load allocation, the amount of pollutant allowed by non-regulated or non-permitted sources

FG = loadings associated with future growth from potential permitted facilities

MOS = 5% margin of safety

Updates to TMDLs are made through the TCEQ's Water Quality Management Plan (WQMP), which provides long-range planning and technical data for management activities as required under the Texas Water Code and the federal Clean Water Act.

The following section summarizes the TMDL calculation for the WLA and LA; a more detailed explanation is in the TMDL report.

Waste Load Allocation (WLA)

The WLA is the waste load allocation for regulated source contributions in the watershed including WWTFs (WLA_{WWTF}) and regulated stormwater (WLA_{sw}).

Waste Load Allocation – Wastewater Treatment Facilities

Texas Pollution Discharge Elimination System (TPDES)-permitted wastewater treatment facilities are allocated a daily waste load (WLA_{WWTF}) calculated as their full permitted discharge flow rate multiplied by the instream geometric criterion after reductions for the MOS. This is expressed in the following equation:

$$WLA_{WWTF} = \text{criterion} * \text{flow (MGD)} * \text{conversion factor} * (1 - F_{MOS})$$

Where:

Criterion = 126 MPN/100 mL

Flow (MGD) = full permitted flow

Conversion factor = $3.7854E+07$ 100 mL / MGD

F_{MOS} = fraction of loading assigned to margin of safety (5% or 0.05)

Table 2. Waste Load Allocations for TPDES Permitted Facilities

AU	TPDES Number	Outfall	NPDES Number	Permittee/Facility Name	Final Permitted Flow (MGD)	<i>E. coli</i> WLA_{WWTF} * (Billion MPN/day)
1209L_01	WQ0010426-001	001	TX0022616	City of Bryan / Burton Creek WWTF	8.0	36.25
Total					8.0	36.25
1209C_01	WQ0010024-006	001	TX0047163	City of College Station / Carter Creek WWTF	9.5	43.05
1209C_01	WQ0004002-000	001	TX0002747	Texas A&M University / Central Utility	0.93	4.214
1209C_01	WQ0012296-001	001	TX0085456	R&B Mobile Home Park LLC / Glen Oaks MHP	0.013	0.0589
1209C_01	WQ0013153-001	001	TX0098663	City of College Station / Carter Lake WWTF	0.0085	0.03851
Total					10.4515	47.36

Waste Load Allocation – Regulated Stormwater

Stormwater discharges from MS4, industrial, and construction areas are considered permitted point sources. Therefore, the WLA calculations must also include an allocation for permitted stormwater discharges (WLA_{SW}). A simplified approach for estimating the WLA for these areas was used in the development of these TMDLs due to the limited amount of data available, the complexities associated with simulating rainfall runoff, and the variability of stormwater loading. Further detail on how the WLA_{SW} was calculated can be found in the *Technical Support Document for Bacteria TMDLs, Carters Creek Watershed (Segments 1209D, 1209L & 1209C)*. The calculation used to calculate allowable loads from regulated stormwater are expressed by the following equation:

$$\Sigma WLA_{SW} = (TMDL - \Sigma WLA_{WWTF} - LA - \Sigma FGF - MOS) * FDA_{SWP}$$

Where:

ΣWLA_{SW} = sum of all permitted stormwater loads

TMDL = total maximum allowable load

ΣWLA_{WWTF} = sum of all WWTF loads

LA = tributary load allocations entering segment

ΣFGF = sum of future growth loads from potential permitted facilities

MOS = margin of safety load

FDA_{SWP} = fractional proportion of drainage area under jurisdiction of stormwater permits

Load Allocation (LA)

The load allocation is the sum of loads from non-permitted sources. The load allocation is the sum of the tributary bacteria load (LA_{TL}) entering the segment and all remaining loads in the segment from non-permitted sources (LA_{SEG}):

$$LA = LA_{SEG} + LA_{TL}$$

Where:

LA = allowable load from non-permitted sources (predominately nonpoint sources)

LA_{SEG} = allowable loads from non-permitted sources within the segment

ΣLA_{TL} = tributary load allocations entering segment

The LA_{TL} is calculated as:

$$LA_{TL} = Q_{Trib} * \text{Criterion}$$

Where:

Criterion = 126 MPN/100 mL

Q_{Trib} = median value of the very high flow regime at Station 11783 on Burton Creek, which represents the tributary inlet to an impaired segment

The non-permitted loading within the segment (LA_{SEG}) is calculated as:

$$LA_{SEG} = TMDL - \Sigma WLA_{WWTF} - \Sigma WLA_{SW} - LA_{TL} - \Sigma FG - MOS$$

Where:

LA_{SEG} = allowable load from non-permitted sources within the segment

TMDL = total maximum allowable load

ΣWLA_{WWTF} = sum of all WWTF loads

ΣWLA_{SW} = sum of all permitted stormwater loads

LA_{TL} = tributary load allocations entering segment

ΣFG = sum of future growth loads from potential permitted facilities

MOS = margin of safety load

Allowance for Future Growth (FG)

The future growth component of the TMDL equation addresses the requirement of TMDLs to account for future loadings that may occur as a result of population growth, changes in community infrastructure, and development. The assimilative capacity of streams increases as the amount of flow increases. Increases in flow allow for additional indicator bacteria loads if the concentrations are at or below the contact recreation standard.

Currently four municipal WWTFs that service the Bryan/College Station area discharge into Burton Creek and Carters Creek. To account for the probability that new flows from WWTF discharges may occur in both assessment units, a provision for future growth was included in the TMDL calculations based on an estimate of the population increase for the cities of College Station and Bryan from year 2010 estimates to year 2030 projections obtained from the Texas Water Development Board (TWDB, 2006). Assuming an even distribution of estimated and projected populations the percent increase calculated was directly applied to current discharge amounts for each WWTF. The discharge from the Texas A&M Central

Utility plant was not included in the future growth estimate since population growth should not directly impact future discharges from this facility. Thus, the future growth (FG) term is calculated as follows:

$$FG = \text{criterion} * (\%Pop_{30} * \Sigma \text{DMR}) * \text{conversion factor} * (1 - F_{\text{MOS}})$$

Where:

Criterion = 126 MPN/100 mL

%Pop₃₀ = estimated percent increase in population between 2010 and 2030

Σ DMR = sum of average discharges (MGD) of the WWTFs in the assessment unit as reported in the DMRs for January 2008 – May 2009 (or most recently available data on January 4, 2010)

Conversion factor = 3.7854 x 10⁷ 100 mL / million gallons

F_{MOS} = fraction of loading assigned to margin of safety (5% or 0.05)

Total Maximum Daily Load (TMDL)

The TMDL was based on the median flow in the 0-10 percentile range (very high flow regime) for flow exceedance from the LDC developed for the most downstream station within each assessment unit. Allocations are based on the current geometric mean criterion for *E. coli* in freshwater of 126 counts/100 mL for each component of the TMDL.

The TMDL equation can thus be expanded to show the components of WLA and LA:

$$\text{TMDL} = \Sigma \text{WLA}_{\text{WWTF}} + \Sigma \text{WLA}_{\text{SW}} + \text{LA}_{\text{SEG}} + \text{LA}_{\text{TL}} + \Sigma \text{AFG} + \text{MOS}$$

Table 3. TMDL Allocation Summary for Impaired Creeks (loads in billion MPN/day)

Segment	Stream Name	TMDL	MOS	WLA _{WWTF}	WLA _{SW}	LA _{SEG}	LA _{TL}	Future Growth
1209D	Country Club Branch	14.38	0.2746	0	5.217	0	8.890	0
1209L	Burton Creek	199.9	8.428	36.25	116.7	1.409	31.31	5.785
1209C	Carters Creek	814.6	30.74	47.36	269.8	259.2	199.9	7.625

Implementation Strategy

This plan documents six management measures and two control actions to reduce bacteria loads. Management measures are voluntary activities, such as working to identify OSSFs in the watershed. Control actions are regulatory activities, such as implementing TCEQ MS4 Phase II Stormwater Management Programs (SWMPs). Management measures were selected based on feasibility, costs, support, and timing. Implementation activities can be implemented in phases based on the needs of the stakeholders, availability of funding, and the progress made in improving water quality.

Adaptive Implementation

All I-Plans are implemented using an adaptive management approach in which measures are periodically assessed for efficiency and effectiveness. This adaptive management approach is one of the most important elements of the I-Plan. The iterative process of evaluation and adjustment ensures continuing progress toward achieving water quality goals, and expresses stakeholder commitment to the process.

At annual meetings, the stakeholders will periodically assess progress using the schedule of implementation, interim measurable milestones, water quality data, and the communication plan included in this document. If periodic assessments find that insufficient progress has been made or that implementation activities have improved water quality, the implementation strategy will be adjusted.

Activities and Milestones

To facilitate the development of the Carters Creek Watershed TMDL I-Plan, two general stakeholder meetings were held in April and August of 2010. From these meetings, a Coordination Committee was formed. This Committee consists of critical watershed stakeholders and is considered to be the decision making body for the development of the I-Plan. The Coordination Committee felt it pertinent to form work groups to determine appropriate management and control measures as appropriate for each work group's respective area of interest. The work groups formed are: Natural Resources, Planning and Development, Stormwater and Transportation, and Wastewater. Collectively, the Coordination Committee and the work groups have held to 20 meetings to date in the development of this I-Plan.

Each work group developed detailed, consensus-based action plans that considered bacteria loading sources in the watershed. The management measures contained in this I-Plan are the combined products of the four work groups. Individual work group reports can be found on the Carters Creek website at: <http://cartersandburton.tamu.edu/>.

The Carters Creek Watershed I-Plan includes the six stakeholder-developed management measures and two control actions described in the following sections.

Management Measures and Control Actions

Management Measures

- 1) *Coordinate and expand existing water quality monitoring in the watershed and conduct a watershed bacteria source survey.*
- 2) *Determine feasibility of modifying tax valuation requirements for agricultural lands and quantify expected water quality impacts of modifications and impacts of transitioning from agriculture to wildlife valuations.*
- 3) *Work to improve OSSF identification, inspection, pre-installation planning, education, operation, maintenance and tracking to ensure proper system functioning.*
- 4) *Implement sanitary sewer overflow (SSO) initiatives as appropriate across the watershed.*
- 5) *Voluntary Best Management Practices (BMP) implementation on agricultural or undeveloped properties.*
- 6) *Continue existing and work to establish new mechanisms that encourage and promote future development and redevelopment that will mitigate adverse water quality impacts in the watershed.*

Control Actions

- 1) *Implement entity-specific MS4 Phase II SWMPs throughout the watershed.*
- 2) *Continue to monitor WWTF effluent E.coli concentrations according to permit requirements.*

Management Measure 1.0

Coordinate and expand existing water quality monitoring in the watershed and conduct watershed bacteria source survey.

The purpose of this management measure is to develop a more refined understanding of the spatial and temporal dynamics of *E. coli* loading in the Carters Creek watershed. The water quality impairments in Carters and Burton Creeks are based on quarterly data collected at 4 sampling locations (TCEQ Stations 11783, 11784, 11785, 11795) (Millican, 2011). To accurately identify and address the sources of water quality impairments in the Carters Creek watershed, an intensified monitoring campaign is needed. With the exception of station 11795, monitoring has been reduced to station 11785 on Carters Creek since 2007. Monitoring at station 11795 resumed in 2011 and will continue through 2012 on a quarterly basis. The two large WWTFs do monitor and self-report their effluent for *E. coli*; however, this data is not used for waterbody assessment purposes.

This effort will begin with coordinating the monitoring that does exist in the watershed. Brazos River Authority (BRA), City of Bryan (COB) and City of College Station (COCS) personnel will work out a sampling schedule and communication structure to notify each other of needed changes to the sampling schedule. Coordination will ensure that instream water quality monitoring and WWTF self-reported data are collected on the same dates at approximately the same time. This approach will ensure a level of consistency in the data that make them comparable.

Expanding the monitoring existing in the watershed is a primary goal of all four work groups as well. Quarterly monitoring collected at one site is not sufficient to accurately determine the quality of a water body nor is it sufficient to aid watershed managers in identifying and addressing instream water quality. The data used in the development of the TMDL indicated that elevated *E. coli* levels exist under all flow conditions at each of the four monitored sites thus not helping to identify critical areas of need in the watershed. An expanded monitoring network that collects data at strategic locations around the watershed on a refined time scale will aid entities involved in the management of their watershed in identifying where potential problem areas for *E. coli* loading may be and when they are most problematic.

Monitoring is needed in the watershed to accomplish two primary goals: 1) to better define where problem loading areas are in the watershed and 2) monitor long-term trends in water quality following future BMP implementation.

Further evaluation of potential sources of pollution in the watershed is also needed. Piecemeal information exists across the watershed regarding potential sources of pollution in the watershed. A physical survey of stream network in the watershed will be conducted and paired with a GIS source survey to further understand potential sources of *E. coli* loading in the watershed.

To partially fulfill these needs, TWRI has worked with local watershed stakeholders to facilitate and development a proposal that defines desired water quality monitoring goals, objectives, tasks and expected outcomes of a special monitoring and source assessment project. Within this proposal, monitoring is planned to occur at 16 locations. Six of these sites will be monitored every other week for two years to provide additional data TCEQ's SWQMIS database for use in future water body assessments and establishing a baseline water quality prior to BMP implementation. The other 10 sites will be monitored monthly provide supplemental data collected by volunteer monitors organized through the Texas Stream Team that will illustrate spatial variations in water quality thus helping to illustrate where *E. coli* loading is most problematic in the watershed. Two of the monitoring sites within these groups overlap with each other to illustrate the quality/usefulness of volunteer data collected. Two stations will also be equipped with automated stormwater sampling equipment to illustrate hydrological variations on instream water quality and better illustrate when elevated *E. coli* loadings occur in relation to rain events. Data produced through this project will provide needed water quality data to watershed stakeholders thus aiding them in better managing their local water resources and in illustrating future water quality improvements. The proposal also includes a watershed source survey that will further understanding of *E. coli* pollutant loading impacting the stream network in the watershed by conducting physical observations along the length of the creek and its tributaries. A comprehensive watershed GIS survey will also be conducted to provide a better understanding of pollutant sources in the watershed. Specific details of a monitoring project will be available in the project's work plan and quality assurance project plan (QAPP) assuming that it is funded. Funding is being sought from TCEQ's Nonpoint Source Program and their annual 319(h) Grant funding program to implement this measure.

Upon receipt of funding, TWRI will manage the project and coordinate its execution ensuring that water quality data are collected as defined in the project work plan and QAPP and reported to TCEQ for inclusion in the their surface water quality monitoring information system (SWQMIS) for use in future waterbody assessments. TWRI will facilitate needed reporting and accounting functions as well.

Additional monitoring needs identified in the future will be conducted in the watershed will be contingent upon the receipt of funding specifically for additional water quality monitoring.

Responsible Parties and Funding

Each entity listed below will only be responsible for expenses associated with its own monitoring efforts.

- BRA – Clean Rivers Program
- COB
- COCS
- Texas AgriLife Research
- TCEQ – potential CWA §319(h) Nonpoint Source Grant Program funding
- TCEQ – Regional Office
- TCEQ – Clean Rivers Program
- TWRI
- Watershed volunteers

BRA will continue Clean Rivers Program (CRP) monitoring in the watershed and will coordinate efforts with other monitoring entities in the watershed.

COB will coordinate monitoring of its WWTFs with other monitoring in the watershed. Support of monitoring efforts will also be provided.

COCS will coordinate monitoring of its WWTFs with other monitoring in the watershed. Support of monitoring efforts will also be provided.

Texas AgriLife Research will provide data collection and analysis support as needed for special water quality monitoring projects in the watershed.

A proposal for grant funding to conduct an enhanced spatial and temporal monitoring project will be submitted to the Texas Commission on Environmental Quality for consideration in their upcoming FY 2012 request for grant applications.

TCEQ – Regional Office will continue to support monitoring efforts in the watershed through their involvement in coordinated monitoring efforts.

TCEQ – Clean Rivers Program will continue to support monitoring in the Carters Creek watershed through BRA.

TWRI will assist in coordinating existing monitoring efforts in the watershed, will assist watershed stakeholders in the development of the monitoring proposal and if awarded, will manage the project and ensure that it is completed as described.

Watershed Volunteers will be organized when funds have been secured to conduct supplemental monitoring in the watershed that will provide additional insight into the extent and potential sources of the water quality impairment and will also aid in targeting future BMP implementation.

Measurable Milestones

Contingent upon the receipt of proposed project funding, the measureable milestones are as follows:

Year 1: TWRI will facilitate the establishment of appropriate contracts between TCEQ and entities receiving funding to conduct watershed monitoring. TWRI will organize monitoring efforts and develop the project QAPP. TCEQ and BRA continue CRP monitoring efforts in the watershed.

Year 2: Monitoring and assessment will begin and continue throughout the year. TCEQ and BRA continue CRP monitoring efforts in the watershed.

Year 3: Monitoring will continue through the year and conclude. Data assessment will commence and areas of the watershed will be identified where future implementation efforts will be targeted. Reporting will begin. TCEQ and BRA continue CRP monitoring efforts in the watershed.

Year 4: Reporting requirements will be met. Reports will be submitted to local stakeholders and TCEQ for review that illustrate the current state of water quality in the Carters Creek watershed and establish a good baseline of data for assessing BMP effectiveness. TCEQ and BRA continue CRP monitoring efforts in the watershed.

Year 5: Upon completion of monitoring and assessment, responsible parties as appropriate will utilize monitoring and source assessment results to collectively plan targeted BMP implementation. TCEQ and BRA continue CRP monitoring efforts in the watershed.

Implementation Plan for Three TMDLs for the Carters Creek Watershed

Table 4. Watershed Monitoring and Assessment Management Measure Summary

Causes and Sources: General watershed nonpoint and point sources

Key Elements

(1) Management Measure	Coordinate and expand existing water quality monitoring in the watershed			
(2) Potential Load Reduction (cfu/day)	N/A	Monitoring will aid in setting a baseline for quantifying future load reductions achieved thru BMP		
(3) Technical and Financial Assistance Needed	<u>Technical:</u> Assistance is needed for the development and management of the grant to conduct expanded watershed monitoring	<u>Technical:</u> Assistance is needed to complete monitoring outlined in proposed special project. If funded, Texas A&M students will provide this assistance.	<u>Financial:</u> Grant funding is needed to support expanded monitoring, assessment, and analysis of watershed <i>E. coli</i> distribution, sources, and concentration	<u>Financial:</u> Non-federal matching funds are required to qualify for federal funding and will be obtained in the form of personnel time, volunteer time, etc.
(4) Education Component	Presentations will be made to interested parties on preliminary data and findings; water quality data will also be provided to BRA for inclusion as appropriate in the annual basin highlights report	A final report will detail project findings and highlight recommendations for targeting future BMP implementation	Volunteers will be trained as needed to enhance volunteer monitoring capabilities in the watershed	Develop informational news releases highlighting local water quality
(5) Schedule of Implementation	<u>Year 1:</u> Pending funding award: establish contracts, procure needed monitoring supplies, develop QAPP, initiate water quality monitoring, continue CRP	<u>Year 2:</u> Continue water quality monitoring and water body reconnaissance surveys, continue CRP	<u>Year 3:</u> Complete water quality monitoring, data assessments and report development; deliver information on findings to stakeholders, continue CRP	<u>Year 4 & 5:</u> Complete project reporting requirements and utilize project findings in directing future BMP implementation, continue CRP
(6) Interim, Measurable Milestones	- funding secured - contracts established - QAPP developed - monitoring initiated	- continued monitoring as scheduled - completion of watershed reconnaissance survey	- completion of monitoring - completion of data assessment - reports developed - data submitted to TCEQ for future water body assessment	- determinations made on BMP implementation based on monitoring findings
(7) Progress Indicators	- data collected as planned and submitted to TCEQ			
(8) Monitoring Component	- n/a: this is a monitoring task			
(9) Responsible Organization	- TCEQ NPS Program: Funding - TWRI: project management, reporting, data collection	- Texas AgriLife Research: data analysis and collection - BRA/TCEQ RO & CRP continue existing CRP monitoring	- Cities of Bryan and College Station: data collection, analysis	- All: plan targeted BMP implementation

Management Measure 2.0

Determine feasibility of modifying tax valuation requirements for agricultural lands and quantify expected water quality impacts of modifications and impacts of transitioning from agriculture to wildlife valuations.

The purpose of this management measure is to determine if there are any water quality benefits to be gained through the modification of current agricultural use valuation requirements imposed by the local tax assessor's office. For smaller properties, overgrazing by livestock may be a function of excessive numbers of animals being housed on a property to maintain a designated stocking rate for tax valuation purposes.

To determine if water quality improvements might be achieved, discussions will be initiated with the Brazos County Appraisal District (BCAD) office to evaluate the requirements of a property receiving an agricultural use valuation. U.S. Department of Agriculture - Natural Resources Conservation Service (NRCS) and Texas AgriLife Extension Service personnel will compare currently utilized recommended stocking rate requirements of BCAD to applicable NRCS stocking rate recommendations for selected conditions within Brazos County and will make suggestions to the BCAD for modifying tax requirements as appropriate. Additionally, using mailings from the BCAD as a vehicle to get educational materials to selected landowners will be explored.

Wildlife use valuation is another option that can be utilized by landowners who do not wish to engage in agricultural practices yet still maintain their tax valuation levels on par with agricultural levels. No stocking requirements exist for this; instead the landowner must implement certain practices to make their property hospitable for wildlife. More information on this management option can be found on the Texas Parks and Wildlife Department (TPWD) website at: http://www.tpwd.state.tx.us/landwater/land/private/agricultural_land/. The potential differences in *E. coli* loading for a conversion from agricultural to wildlife tax valuation as a result of destocking livestock are not well known and could result in significant changes in sources and quantities of bacteria loading.

A research project was recommended as a feasible mechanism for determining what the associated costs and water quality impacts may be from a conversion from agriculture valuation to wildlife valuation. Funding will be sought to support a graduate student in conducting a research project to assess these impacts.

Responsible Parties and Funding

Each entity listed below will only be responsible for undertaking efforts to identify areas where improvements can be made. Graduate student support is the only additional funding needed to complete this management measure.

- BCAD
- Brazos County SWCD #450
- NRCS - Brazos County Field Office
- Texas AgriLife Extension Service
- Texas A&M – Agricultural Economics
- TWRI

BCAD will be asked to participate in discussions on making improvements to the requirements for agricultural land valuations for taxing purposes.

Brazos County SWCD #450 will participate in discussions with the BCAD to improve agricultural land valuation tax requirements such that water quality improvement can be realized.

Brazos County NRCS will participate in discussions on making improvements to requirements for agricultural land valuations for taxing purposes with the BCAD and will provide technical basis for these discussions. NRCS will work with BCAD to develop an improved set of requirements if improvements are deemed feasible.

Texas AgriLife Extension Service will participate in discussions to make improvements to the requirements for agricultural land valuations for taxing purposes. Extension will also provide educational materials as appropriate and funding allows for mailings and other educational opportunities.

The Department of Agricultural Economics at Texas A&M and others as appropriate will work to secure funding to conduct a research project that quantifies changes in landowner behavior when land is transitioned from agricultural uses over to wildlife uses. Behavioral impacts of agricultural tax valuation requirements could also be evaluated.

TWRI will assist in efforts to secure funding for Texas A&M – Agricultural Economics to conduct their assessment.

Measurable Milestones

Year 1: Completed discussions by NRCS, SWCD and the Texas AgriLife Extension Service with the BCAD to evaluate agriculture valuation requirements for areas

where modifications can be made to improve water quality. If feasible, work will begin to modify requirements for agricultural tax valuations. Discussions completed with Appraisal District on the ability to send educational materials to landowners receiving agricultural and wildlife valuations along with annual tax statements from the Appraisal District. Begin seeking funding to assess water quality impacts resulting from a shift from agricultural land uses to wildlife land uses.

Year 2: Contingent upon receipt of funding, work will begin on assessing potential water quality changes as a result of shifting properties from agricultural tax valuations to wildlife tax valuations. Based upon outcomes of discussions with BCAD, continue work to modify requirements for agricultural tax valuations. Begin sending educational materials to landowners with agricultural or wildlife tax valuations through the BCAD.

Year 3: Contingent upon previous years' activities, continue effort to quantify water quality impacts from transitioning land uses from agricultural to wildlife. If allowable, continue disseminating educational material to landowners through BCAD mailings.

Year 4: Complete efforts to quantify water quality impacts from transitioning land uses from agricultural to wildlife if funding secured. Results of work presented to watershed stakeholders and TCEQ as well as published for widespread use. If allowable, continue disseminating educational material to landowners through BCAD mailings.

Year 5: If allowable, continue disseminating educational material to landowners through BCAD mailings.

Implementation Plan for Three TMDLs for the Carters Creek Watershed

Table 5. Potential Tax Valuation Modification Management Measure Summary

Causes and Sources: Livestock and wildlife nonpoint sources

Key Elements

(1) Management Measure	Determine what the water quality impacts of modifications to tax valuation requirements for agricultural lands and impacts of transitioning from agriculture to wildlife valuations.				
(2) Potential Load Reduction (cfu/day)	Impacts from potential changes in agricultural tax valuations cannot be quantified until the levels of change are determined		Estimating potential load reductions as a result of transitioning land uses from agricultural to wildlife is the goal of the work described		
(3) Technical and Financial Assistance Needed	<u>Technical:</u> Support of NRCS, SWCD and Texas AgriLife Extension Service personnel will fulfill technical assistance needs for discussions on tax requirement modifications	<u>Financial:</u> No financial support is needed to discuss tax requirement modifications; should educational material dissemination be allowed, existing funds will be utilized to the extent possible	<u>Technical:</u> A student trained in water resource economics will be sought to carry out the agricultural to wildlife use assessment	<u>Financial:</u> Support will be needed and sought for the student to conduct needed work for this assessment; this can be roughly estimated at \$2,500/month for time and supplies for 2 years.	
(4) Education Component	Discussions will include educating the Tax Assessor's office as necessary on the need for tax requirement modifications	Selected, previously existing educational materials will be used in mailings if allowed	Project reports will illustrate water quality impacts as a result of land use transition	Publications will be developed for widely disseminating project findings	
(5) Schedule of Implementation	<u>Year 1:</u> Discuss tax modifications and use of Appraisal District mailing for educational material dissemination; seek funds for land use change assessment	<u>Year 2:</u> Continue to discuss tax modifications; disseminate educational materials; if funded, initiate land use change assessment	<u>Year 3:</u> Continue dissemination of educational materials; if funded, continue land use change assessment	<u>Year 4:</u> Continue dissemination of educational materials; if funded, complete land use change assessment and distribute results	<u>Year 5:</u> Complete tax requirement modifications if feasible; continue dissemination of educational materials
(6) Interim, Measurable Milestones	- funding source identified/secured - tax requirement discussions complete - educational material dissemination discussed	- complete tax requirement modifications if feasible - disseminate educational materials - if funded, land use change assessment initiated	- continued dissemination of educational materials - continuation of land use change assessment	- continued dissemination of educational materials - completion of land use change assessment and dissemination of results	- continued dissemination of educational materials
(7) Progress Indicators	- feasible tax requirement modifications identified - funding secured	- number of educational materials disseminated	- results of land use change assessment finalized		
(8) Monitoring Component	- documentation of progress indicators achieved				
(9) Responsible	- NRCS: technical assistance	- SWCD: support need for tax re-	- Texas A&M Ag Economics: land use	- TWRI: help seek funding for land use change assess-	

Implementation Plan for Three TMDLs for the Carters Creek Watershed

Organization	- AgriLife Extension: technical assistance	quirement modifications	change assessment if funded	ment
--------------	--------------------------------------------	-------------------------	-----------------------------	------

Management Measure 3.0

Work to improve OSSF identification, inspection, pre-installation planning, education, operation, maintenance and tracking to ensure proper system functioning.

The purpose of this management measure is to improve the identification, inspection, pre-installation planning, education, operation, maintenance and tracking of all OSSFs in the watershed to minimize the potential negative water quality impacts from malfunctioning systems.

Identifying all OSSFs in the Carters Creek watershed is the first step in this process. Tracking OSSF locations, age and type is a current practice employed in Brazos County; however, systems installed prior to 1978 were not well documented or not documented at all. Systems of this age or older have an increased likelihood of failure and as such identifying the location of these systems will aid in reducing potential *E. coli* loading to the Carters Creek watershed. The initial step in this process will be to collect geographic information system (GIS) information on known OSSFs in the watershed as well as known sewerage system extent information. From there, dwellings and other facilities not served by known systems will be identified. As OSSFs are identified, they will be tracked using GIS to document pertinent information related to the installation, operation, maintenance, and performance history of the system.

Inspecting all septic systems in the watershed is also a goal of this management measure. Aerobic OSSFs installed in the county are currently required by county ordinance to be inspected triannually by a licensed service provider to ensure that systems are properly operating and that adequate maintenance is being performed. No such inspection requirement exists for conventional OSSFs. A new or amended ordinance will be required to enact this requirement.

Knowledge and understanding of operation and maintenance requirements for OSSFs (aerobic and conventional) is viewed as being generally deficient throughout the watershed and is especially deficient for new homeowners who purchase a home with a previously existing OSSF. Improved mechanisms are needed and will be explored to provide education and outreach (E&O) materials to homeowners on the proper operation and maintenance of an OSSF and its importance in preserving local environmental quality.

Pre-installation planning for new OSSF construction will also be evaluated. Current OSSF sizing and spray field sizing is based purely on the number of rooms in a house and/or its total square footage. These sizing requirements will be evaluated to determine if a better metric is available to more appropriately size OSSFs.

To aid in accomplishing some of these goals, TWRI worked with watershed stakeholders to develop and submit a project proposal that if funded, will identify

potential OSSFs in the watershed and assign a potential pollution contribution risk to each system using a GIS methodology. The proposed work will also provide needed OSSF education and outreach to local watershed stakeholders. Specific details of the GIS identification and prioritization methodology will be available in the project's work plan and quality assurance project plan (QAPP) assuming that it is funded. Funding is being sought from TCEQ's Nonpoint Source Program and their annual 319(h) Grant funding program to implement this measure.

Responsible Parties and Funding

Each entity listed below will only be responsible for undertaking efforts to identify areas where improvements can be made. No expense of resources is currently associated with activities described in this management measure.

- Brazos County GIS Coordinator
- Brazos County Health Department
- COB
- COCS
- Texas AgriLife Extension Service
- TWRI

Brazos County Health Department (BCHD) personnel will be responsible for the bulk of the activities associated with this management measure. They have the authority and jurisdiction over OSSFs in the county and as such will be responsible for deciding upon changes to these authorities and implementing them.

COB and COCS will assist in efforts to identify all OSSFs in the watershed by providing GIS support in the form providing information on known OSSF locations within each city as well as wastewater conveyance system locations.

The Texas AgriLife Extension Service will assist as needed in the development and delivery of E&O materials to OSSF owners in the watershed.

TWRI will provide needed technical assistance to administer project funding if received; will develop and employ the GIS identification and ranking methodology and will coordinate OSSF E&O programming with Texas AgriLife Extension Service.

Measurable Milestones

Year 1: BCHD will continue to ensure required OSSF inspections are completed as currently required and will also develop a mechanism to verify that OSSF inspec-

tions occur as documented. BCHD and others as appropriate will evaluate ways in which E&O material delivery to homeowners with OSSFs can be improved and will come up with a strategy for implementing the approach. COB and COCS will transfer GIS information as needed to BCHD for use in OSSF identification efforts. OSSF identification and documentation will begin as funding and personnel time exists.

Year 2: BCHD will continue to identify OSSFs in the watershed as funding and personnel time exists. BCHD will evaluate changes to new OSSF sizing requirements and make a recommendation on modifications to the existing requirements. BCHD and others as appropriate will deliver E&O materials to OSSF system owners. Contingent upon political will, BCHD will work to amend county ordinances to establish inspection requirements on all OSSFs.

Years 3 and beyond: BCHD will complete OSSF identification in the watershed and will continually add new OSSF data to a GIS of watershed OSSFs. Following amendment of OSSF inspection ordinance, BCHD will begin implementing new inspection policy. BCHD and others as appropriate will deliver E&O materials to OSSF system owners.

Implementation Plan for Three TMDLs for the Carters Creek Watershed

Table 6. OSSF Education, Inspection, Operation, Maintenance and Tracking Management Measure Summary

Causes and Sources: Nonpoint sources from OSSFs

(1) Management Measure	Work to improve OSSF identification, inspection, pre-installation planning, education, operation, maintenance and tracking to ensure proper system functioning.			
(2) Potential Load Reduction (cfu/day)	2.67x10 ¹⁰ cfu/day	Estimated using an equation from EPA's 2001 <i>Protocol for Developing Pathogen TMDLs</i> .	Appendix B provides additional calculation information	
(3) Technical and Financial Assistance Needed	<u>Technical:</u> BCHD will provide needed technical assistance for most items. Texas AgriLife Extension Service can provide educational assistance as needed. Cities of Bryan & College Station provide GIS support	<u>Financial:</u> Financial assistance is being sought to provide additional man power to identify and prioritize potential OSSFs in the watershed and provide needed E&O	<u>Potential Financial:</u> Funding support to correct identified OSSF malfunctions may be needed and will be determined after systems are identified and inspected.	
(4) Education Component	BCHD and others as appropriate will evaluate E&O mechanisms for better delivering information to OSSF owners	Following identification of E&O delivery mechanisms, BCHD and others will distribute materials to OSSF owners	As OSSFs are identified, E&O materials will be delivered	As needed, workshops will be planned and provided to OSSF owners, inspectors, service providers and others
(5) Schedule of Implementation	<u>Year 1:</u> Begin identifying OSSFs in watershed, coordinate GIS information, evaluate E&O delivery mechanisms, ensure OSSF inspections occur as required	<u>Year 2:</u> Continue OSSF identification, evaluate changes to OSSF sizing, deliver E&O materials, amend ordinances as political will exists	<u>Year 3 and beyond:</u> Continue and complete OSSF identification, continually add new OSSF info to watershed GIS, following ordinance amendment begin implementing inspection policy, continue delivery of E&O materials as needed	
(6) Interim, Measurable Milestones	- GIS layers coordinated with BCHD, cities of Bryan and College Station - E&O delivery mechanisms identified and put into use - OSSF inspections continue as required	- OSSFs in watershed identified - ordinance amendment requiring inspection of all OSSFs - OSSF sizing requirements evaluated and amended		
(7) Progress Indicators	- GIS completed - All OSSFs identified	- All OSSFs inspected - E&O items delivered	- Ordinance amendments complete	
(8) Monitoring Component	- documentation of progress indicators achieved	- BRA's CRP monitoring @ TCEQ station 11785	- monitoring designed to establish water quality baseline and identify problem areas of bacteria contribution	
(9) Responsible Organization	- BCHD: technical assistance, lead entity on all items	- Texas AgriLife Extension: technical assistance for E&O - TWRI assistance in developing/administering proposal, conducting GIS based OSSF assessment	- COB & COCS: technical assistance and GIS support as needed; cities provide info to the county	- BC GIS Coordinator: update and maintain GIS layer of OSSFs county-wide

Management Measure 4.0

Implement sanitary sewer overflow (SSO) initiatives as appropriate across the watershed.

The purpose of this management measure is to continue the implementation of the SSO initiatives in the watershed, thus minimizing the impacts of raw sewage being spilled in the watershed due to failures in the wastewater delivery system.

COB currently has a SSO initiative in place and COCS is in the process of establishing their SSO initiative that is similar in nature to the COB's. These initiatives include a host of activities that each city will carry out in efforts to reduce the number of SSOs that occur within their respective service areas, including portions of the Carters Creek watershed. Within the SSO initiatives, the cities will conduct routine sewer pipe inspections, using inflow and infiltration studies to prioritize needed system repairs and/or replacements; additionally, manholes will undergo visual inspections to prioritize needed repairs. Tracking SSOs utilizing GIS and documenting the source of the SSO will also serve to prioritize future repairs. Repairs and replacements are tracked annually.

Implementing the SSO initiative complements the implementation of the COB and COCS Phase II MS4 permits. Identification of illicit discharges to the MS4 system overlaps with identifying SSOs in some cases and as a result can lead to better identification and quantification of these events.

Responsible Parties and Funding

Entities listed below will only be responsible for undertaking efforts within its specific jurisdiction. Expenses associated with this management measure are currently built into annual operating budgets and may vary annually. Amounts of work accomplished each year are dependent upon annual approved budgets each year.

- COB
- COCS

COB will be responsible for continuing implementation of its SSO initiative and ensuring that funding is allocated to accomplish needed objectives.

COCS will be responsible for establishing its SSO initiative, establishing funding for this initiative and implementing the outlined objectives.

Measurable Milestones

Year 1: COB will continue to implement the components of its SSO initiative and track SSO events, repairs and replacements. COCS will work to establish its SSO initiative and begin to implement it once funded.

Year 2 and beyond: COB and COCS will continue to implement their SSO initiatives and track SSO events, repairs and replacements.

Implementation Plan for Three TMDLs for the Carters Creek Watershed

Table 7. SSO Initiative Implementation Management Measure Summary
Causes and Sources: Point and nonpoint sources from SSOs

(1) Management Measure	Implement sanitary sewer overflow (SSO) initiatives as appropriate across the watershed.			
(2) Potential Load Reduction (cfu/day)	1.72x10 ¹⁰ cfu/day	Estimated using an equation from EPA's 2001 <i>Protocol for Developing Pathogen TMDLs</i> .	Appendix B provides additional calculation information	
(3) Technical and Financial Assistance Needed	<u>Technical:</u> The Cities of Bryan and College Station retain needed technical capabilities on staff to accomplish the goals of their SSO Initiatives	<u>Financial:</u> Financial support is currently set aside for these efforts through annually approved budgets by each respective city	<u>Financial:</u> Should the need for capital improvement projects arise, additional financial resources may be needed and will be sought as needed	
(4) Education Component	Bryan and College Station disseminate E&O materials to sewerage customers to aid in reducing SSOs (Fats, Oils & Grease education for example)	Participating in E&O events such as the local Earth Day celebration, and other media is an avenue of dissemination	Websites, brochures, PSAs, water plan tours	
(5) Schedule of Implementation	<u>Year 1:</u> COB continue implementing SSO initiative as planned; COCS establish SSO initiative and begin implementation, track SSO events, repairs and replacements annually in GIS, conduct E&O to minimize future SSOs		<u>Year 2 and beyond:</u> COB and COCS continue implementing SSO initiative as planned; track SSO events, repairs and replacements annually in GIS, conduct E&O to minimize future SSOs	
(6) Interim, Measurable Milestones	- GIS layers illustrating SSO events, repairs and replacements made - number of E&O disseminations/views/events			
(7) Progress Indicators	- SSO initiatives funded - SSO initiative objectives met	- # of feet of pipe replace annually - # of SSO events declining		
(8) Monitoring Component	- documentation of progress indicators achieved	- BRA's CRP monitoring @ TCEQ station 11785	- monitoring designed to establish water quality baseline and identify problem areas of bacteria contribution	
(9) Responsible Organization	COB implement and fund its SSO initiative	COCS establish, implement and fund its SSO initiative		

Management Measure 5.0

Voluntary BMP implementation on agricultural or undeveloped properties.

The purpose of this management measure is to mitigate potential *E. coli* loadings derived from agricultural lands by targeting education and outreach to watershed landowners that illustrates water quality benefits of appropriately planned BMP implementation on areas within priority areas of the watershed. These efforts will further show landowner how water quality improvements can be achieved while still meeting their individual land management goals.

Despite the rapid expansion of the urbanized areas in and around Bryan and College Station, agricultural uses still make up a sizable portion of the land use in the eastern portion of the Carters Creek watershed. According to the BCAD, 9,775 acres of the watershed are classified as agricultural lands for taxing purposes. This accounts for approximately 27 percent of the total watershed area

Properly planned implementation of BMPs in targeted areas of a watershed has proven to have positive impacts on water quality while simultaneously improving animal health/performance and profit margins for livestock producers (Redmon et al., 2011) and can be effective in the Carters Creek watershed as well. Through the development of water quality management plans (WQMPs), site-specific plans are developed and approved by soil and water conservation districts (SWCDs) to meet landowner goals while simultaneously improving water quality management.

Rather than take a blanket approach to implementing BMPs on all agriculturally designated lands in the watershed, a targeted approach is recommended as a way to identify those areas that have the highest likelihood for contributing fecal material to the creek. A ranking system will be developed and based largely on the following criteria in decreasing order of significance:

- Proximity to the main channel of Carters Creek
- Proximity to 3rd order streams or higher
- Active use of the property
 - Grazed – top priority
 - Un-grazed – not a priority
- Pasture type
 - Managed pasture – top priority
 - Unimproved pasture / rangeland – low priority
- Size of the property
 - > 50 acres - top priority
 - < 50 and > 25 acres - second priority
 - < 25 acres - lowest priority
- Likelihood of near future development

This ranking system will not be used to designate where actual BMP implementation will occur. Instead, this ranking system will simply prioritize what properties will likely yield the best possibilities for improving water quality as a result of BMP implementation. Using property rankings, education and outreach will be targeted to landowners such that they are informed of the water quality benefits that can be realized through the proper environmental stewardship, management planning and implementation of BMPs focused on improving water quality while simultaneously meeting landowner usage goals. This ranking system will be applied by natural resource management professionals and will rely on their best professional judgment in final prioritization. Implementation will take place on a solely voluntary basis.

It should be noted that land development pressure will likely limit the adoption of BMP implementation in some areas of the watershed. Some properties on the fringe of existing developed areas that are currently used for livestock grazing are actively being marketed for development and an ensuing use change.

Bacteria contributions from wildlife sources can also be mitigated through implementing appropriate BMPs and/or habitat management practices that can promote the use of areas away from the riparian corridor by wildlife species present in the watershed. Technical assistance can be provided to landowners by Texas Parks and Wildlife Department (TPWD) such that individual landowner management goals are met while simultaneously improving wildlife habitat/availability and promoting natural resource conservation.

Feral hogs have also been identified as contributors to the bacteria load in the watershed. Feral hogs are an invasive species that is known to inhabit white-tailed deer range and habitats (Taylor, 1991). Specific watershed population estimates are not available but can be extrapolated to range from approximately 237 up to 509 animals based on published density estimates presented in Mellish et al. (2011) and Wagner & Moench (2009) respectively. Given the low number of hogs and the urbanizing nature of this watershed, education and outreach is seen as the most appropriate mechanism for managing feral hog populations and bacteria contributions to the watershed.

Texas State Soil and Water Conservation Board

The TSSWCB is the lead agency in Texas responsible for planning, implementing and managing programs and practices for preventing and abating agricultural and silvicultural (forestry-related) nonpoint source pollution (Texas Agriculture Code §201.026). In accordance with this responsibility, the TSSWCB administers a certified WQMP Program that provides, through local SWCDs, for the development, implementation, and monitoring of individual WQMPs for agricultural and silvicultural lands. Each WQMP is developed, maintained, and implemented under rules and criteria adopted by the TSSWCB. A WQMP achieves a level of pollution prevention or abatement consistent with the state's water quality standards.

A WQMP is a site-specific plan designed to assist landowners in managing non-point source pollution from agricultural and silvicultural activities. WQMPs are traditional conservation plans based on the criteria outlined in the NRCS FOTG. The FOTG is the best available technology and is tailored to meet local needs.

A WQMP includes appropriate land treatment practices, production practices, management measures, technologies, or combinations thereof. WQMPs are developed in cooperation with the landowner with assistance from the NRCS and approved by the local SWCD and are certified by the TSSWCB. This approach to preventing and abating nonpoint source pollution uses a voluntary approach while affording the landowner a mechanism for compliance with the state's water quality standards.

The TSSWCB regularly performs status reviews on WQMPs to ensure that the producer is implementing the measures prescribed in the WQMP. The TSSWCB administers technical and cost-share assistance programs to assist producers in implementing their WQMPs. The TSSWCB utilizes both state general revenue and federal grants to fund the WQMP Program.

Several essential practices from the NRCS FOTG included in a WQMP are of specific applicability to the bacteria reduction goals of this TMDL and I-Plan. A grazing management system is a vital component of a WQMP for livestock operations.

Grazing management examines the intensity, frequency, duration and season of grazing to promote ecologically and economically stable relationships between livestock and forage species. The distribution of grazing animals is managed to maintain adequate and desired vegetative cover, including on sensitive areas like riparian corridors. Livestock distribution is managed through cross-fencing, alternate water sources, supplemental feed placement, and shade or cover manipulation. The expected forage quality, quantity, and species are analyzed to plan for an appropriate forage-animal balance. Grazing management systems plan for potential contingencies such as severe drought, wildfires, or flooding in order to protect the resource, protect grazing animals, and reduce economic risk.

The TSSWCB, in collaboration with NRCS and the Brazos County SWCD #450, will continue to provide technical assistance to landowners in developing and implementing WQMPs. TSSWCB will develop WQMPs on 100% of livestock operations in the Carters Creek watershed who request planning assistance through the SWCD. TSSWCB will annually perform status reviews on at least 50% of all WQMPs in the Carters Creek watershed.

Since the beginning of the TSSWCB WQMP Program in 1995, financial incentive funds (state general revenue) have been allocated to SWCDs in priority areas

across the state and obligated by the SWCDs to individual producers. A lesser amount of funding is reserved by TSSWCB for individual producers and SWCDs not in priority areas. Neither the Brazos County SWCD #450 nor Carters Creek is in a priority area. Livestock producers in the Carters Creek watershed seeking financial assistance from TSSWCB to implement specific BMPs prescribed in a WQMP may request funding through the statewide, non-priority area allocation.

U.S. Department of Agriculture Natural Resources Conservation Service

The NRCS is a federal agency that works hand-in-hand with Texans to improve and protect their soil, water and other natural resources. For decades, private landowners have voluntarily worked with NRCS specialists to prevent erosion, improve water quality, and promote sustainable agriculture.

The NRCS provides conservation planning and technical assistance to landowners, groups, and units of government to develop and implement conservation plans that protect, conserve, and enhance their natural resources. When providing assistance, NRCS focuses on the sound use and management of soil, water, air, plant, and animal resources. NRCS helps customers manage their resources in a way that prevents resource degradation, ensures sustainability, allows for productivity, and respects the customers' needs. Conservation planning can make improvements to livestock operations, crop production, soil quality, water quality, and pastureland, forestland, and wildlife habitats. The NRCS also integrates ecological and economic considerations in order to address private and public concerns.

The NRCS administers numerous Farm Bill Programs authorized by the U.S. Congress that provide financial assistance for many conservation activities:

- Conservation Innovation Grants (CIG)
- Conservation Stewardship Program (CSP)
- Environmental Quality Incentives Program (EQIP)
- Agricultural Water Enhancement Program (AWEP)
- Farm and Ranch Lands Protection Program (FRPP)
- Grassland Reserve Program (GRP)
- Wetlands Reserve Program (WRP)
- Wildlife Habitat Incentives Program (WHIP)
- Conservation Reserve Program (CRP) administered by USDA Farm Service Agency

EQIP and other programs were reauthorized in the federal Food, Conservation, and Energy Act of 2008 (Farm Bill) to provide a voluntary conservation program for farmers and ranchers that promotes agricultural production and environmental quality as compatible national goals. People who are engaged in livestock or agricultural production on eligible land may participate in EQIP. EQIP offers financial and technical assistance to eligible participants for installation or implementation of structural and management practices on eligible agricultural land.

EQIP also provides financial assistance to implement conservation practices. EQIP activities are carried out according to a plan of operations developed in conjunction with the producer that identifies the appropriate conservation practice(s) to address resource concerns. All practices are subject to NRCS technical standards described in the Field Office Technical Guide (FOTG) and adapted for local conditions. Local Soil and Water Conservation Districts (SWCD) approve these plans.

Local Work Groups provide recommendations to USDA-NRCS on allocating EQIP county base funds and on resource concerns for other USDA Farm Bill programs. Carters Creek watershed stakeholders are encouraged to participate in the Local Work Group in order to promote the goals of this I-Plan Management Measure as compatible with the resource concerns and conservation priorities for EQIP.

Soil and Water Conservation Districts

A SWCD, like a county or school district, is a subdivision of state government. SWCDs are administered by a board of five directors who are elected by their fellow landowners. There are 216 individual SWCDs organized in Texas. Through decades old agreements, SWCDs offer agricultural landowners and operators technical assistance through a partnership with the NRCS and the TSSWCB. It is through this conservation partnership that local SWCDs are able to furnish technical assistance to farmers and ranchers in the preparation of a complete soil and water conservation plan to meet each land unit's specific capabilities and needs. The Carters Creek watershed is wholly within the Brazos County SWCD #450.

Texas Parks and Wildlife Private Lands Services

TPWD Private Lands Services is a program to provide practical information for private landowners on ways to manage wildlife resources consistent with other land use goals, to ensure plant and animal diversity, to provide aesthetic and economic benefits, and to conserve soil, water and related natural resources. To participate, landowners may request assistance by contacting the TPWD district serving their county
<www.tpwd.state.tx.us/landwater/land/technical_guidance/biologists/>.

TPWD cost share programs available to private landowners in the Carters Creek watershed include the Landowner Incentive Program (LIP) and the Pastures for Upland Birds program. Each provides assistance to landowners to manage their properties in a way that benefits wildlife while supporting landowner goals. To learn more about TPWD's programs or request assistances from a TPWD biologist, visit the web site: <www.tpwd.state.tx.us/landwater/land/private/lip/>, which explains the types of projects funding by LIP. Once the property's potential has been determined, a biologist will provide recommendations and, if requested, help the landowner develop a written wildlife management plan. The local Brazos County wildlife biologist can be reached at 979-845-5798.

Texas AgriLife Extension Service

AgriLife Extension, an agency of The Texas A&M University System, serves Texans through community-based education and outreach. With the mission of improving the lives of people, businesses, and communities across Texas and beyond through high-quality, relevant education, AgriLife Extension custom-designs and delivers its programs in focused areas of the state. These programs are based on local needs and supported by sound science. Extension education encompasses areas of agriculture and natural resources, community economic development, family and consumer sciences, and youth development programs such as 4-H (Texas AgriLife Extension Service, 2011).

Utilizing TSSWCB CWA §319(h) nonpoint source grant funding, Texas AgriLife Extension Service and the Texas Water Resources Institute are developing a suite of curricula under the *Lone Star Healthy Streams* program. These will focus on providing needed information to producers on methods to improve the management of grazing cattle, horses and feral hogs such that bacterial loading from these sources can be effectively reduced. Once developed, these educational programs will be delivered statewide and will promote the adoption of BMPs and participation in federal and state cost-share programs.

Responsible Parties

Entities listed below will only be responsible for providing technical assistance and aiding landowners in identifying available financial assistance.

- Governmental Agencies
 - Brazos County SWCD #450
 - TPWD
 - TSSWCB
 - USDA NRCS
- Local Landowners
- Texas AgriLife Extension Service

Governmental agencies will work with landowners to voluntarily implement BMPs on their properties to mitigate potential impacts from livestock and wildlife. In doing this, agencies will first make pointed efforts to notify producers of program availability and respective financial assistance available through these programs. Technical assistance will be provided at the request of local landowners through identified programs based on individual landowner management goals. When available, financial assistance opportunities will be promoted to local landowners and assistance will be provided to landowners aiding them in applying for available funds.

TSSWCB and NRCS will continue to provide appropriate levels of financial assistance to agricultural producers that will facilitate the implementation of BMPs and WQMPs in the Carters Creek watershed, as described in this management measure. As was previously discussed, the land use dynamics are rapidly changing in the Carters Creek watershed shifting from a agricultural landscape to urban development. As such, TSSWCB expects the demand for financial assistance to implement WQMPs to be very low and, therefore does not anticipate establishing a priority area for Carters Creek.

The TSSWCB expects that existing levels of financial assistance funding reserved for statewide, non-priority area use will be sufficient, depending on continued appropriations from the Texas Legislature, to satisfy demand and need for financial assistance in Carters Creek. NRCS expects that existing levels of financial assistance available through multiple Farm Bill programs will be sufficient, depending on continued appropriations from the U.S. Congress, to satisfy demand and need in Carters Creek.

Local landowner's will be responsible for volunteering to receive technical assistance to improve management on their properties. In doing so, landowners must agree to the terms and conditions of an individual program and fulfill these terms.

TSSWCB and AgriLife Extension anticipate receiving grant funding necessary to deliver the Lone Star Healthy Streams curricula (grazing cattle, horses, feral hogs) to landowners statewide, including program delivery targeted to Carters Creek.

Measurable Milestones

Year 1: Natural resource managers will develop a property prioritization system to identify properties where voluntary BMP implementation will likely have the greatest water quality mitigation impacts. Contact information for each identified property will be compiled. The need for watershed-specific education will be evaluated and a listing of E&O needs will be developed.

Year 2: Appropriate natural resource managers will make contact with individual landowners of priority 1 properties via existing direct mailings notifying them of technical and financial assistance program availability and explain the significance of their participation in these programs. Agencies as appropriate will begin working directly with private landowners at their request to develop property specific management plans and begin implementing designated BMPs. E&O delivered as needed.

Year 3: Appropriate natural resource managers will make contact with individual landowners of second priority properties via direct mailings notifying them of technical and financial assistance program availability and explain the significance of their participation in these programs. Agencies as appropriate will continue working directly with private landowners at their request to develop property spe-

cific management plans and begin implementing designated BMPs. E&O delivered as needed.

Year 4: Appropriate natural resource managers will make contact with individual landowners of third priority properties via direct mailings notifying them of technical and financial assistance program availability and explain the significance of their participation in these programs. Agencies as appropriate will continue working directly with private landowners at their request to develop property specific management plans and begin implementing designated BMPs. E&O delivered as needed.

Year 5: Appropriate natural resource managers will make contact with individual landowners of priority properties not already participating in technical or financial assistance programs via direct mailings notifying them of their availability and explain the significance of their participation in these programs. Agencies as appropriate will continue working directly with private landowners at their request to develop property specific management plans and begin implementing designated BMPs. E&O delivered as needed.

Implementation Plan for Three TMDLs for the Carters Creek Watershed

Table 8. Voluntary Agricultural BMP Implementation Management Measure Summary

Causes and Sources: Nonpoint sources from agricultural and wildlife land uses

(1) Management Measure	Voluntary BMP implementation on private properties.			
(2) Potential Load Reduction (cfu/day)	Specific load reduction not defined; load reduction equation developed based on site specific scenarios and BMP implementation	Equation derived using modified equation from EPA's 2001 <i>Protocol for Developing Pathogen TMDLs</i> .	Appendix B provides additional calculation information	
(3) Technical and Financial Assistance Needed	<u>Technical:</u> Agency support will provide needed technical assistance as requested by local landowners and dependent upon their management goals	<u>Financial:</u> Financial support for technical assistance is currently available through a variety of programs and is available through a competitive process	<u>Financial:</u> Special project funding is currently available for the delivery of some E&O activities in/near the watershed	<u>Financial:</u> The watershed does not lie within any current special priority areas for funding consideration; this may reduce the likelihood of landowners securing program funds
(4) Education Component	Existing Agency E&O efforts will be continued including direct mailing, newsletters, newspaper articles and event participation	Need assessed for watershed-specific E&O; recommendations made accordingly	In/near watershed programming delivered (i.e. Lone Star Healthy Streams, etc.)	Informational websites publicized, publications highlighted, workshops delivered
(5) Schedule of Implementation	<u>Year 1:</u> property prioritization developed and completed; contact information compiled; E&O needs assessed	<u>Year 2:</u> contact made with priority 1 landowners; begin working with landowners as appropriate; deliver E&O as appropriate	<u>Year 3:</u> contact made with priority 2 landowners; continue working with landowners as appropriate; deliver E&O as appropriate	<u>Year 4 and beyond:</u> contact made with priority 3 landowners; continue working with landowners as appropriate; deliver E&O as appropriate
(6) Interim, Measurable Milestones	- development of priority ranking system - identification of priority landowners - compilation of landowner contact info	- documentation of landowner contacts - documentation of landowner participation	- E&O needs assessed and prioritized - E&O delivery documented	
(7) Progress Indicators	- # of acres under management plans - # and type of BMPs documented	- # of livestock/wildlife impacted by BMPs		
(8) Monitoring Component	- tracking of properties under management plans	- tracking # and types of BMPs implemented	- monitoring designed to establish water quality baseline and identify problem areas of bacteria contribution	- BRA's CRP monitoring @ TCEQ station 11785
(9) Responsible Organization	Agencies provide technical & financial assistance as available	Private Landowners volunteer to participate in programs	Texas AgriLife Research delivers E&O as needed	

Management Measure 6.0

Continue existing and work to establish new mechanisms that encourage and promote future development and redevelopment that will mitigate adverse water quality impacts in the watershed.

The purpose of this management measure is to continue existing efforts and work toward establishing new mechanisms that will be utilized to encourage and promote future development and redevelopment such that its negative impacts on water quality are minimized.

Development and redevelopment occur in the watershed on a continual basis with the bulk of new development occurring near the riparian areas along Carters Creek and redevelopment occurring in the older areas of town. While change is inevitable, taking appropriate actions before and during the planning phase of a development project can lessen the impacts of these changes and is the goal of this management measure. Implementing and promoting mechanisms such as existing ordinance amendments, new ordinance development, establishing recognition programs for exceptional work in environmental stewardship and continuing to protect riparian areas (existing green spaces near creeks) from future development will all work toward minimizing adverse water quality.

Development is a critical driver of local economies and given the current economic situation, further restrictions on development may be viewed negatively. Regardless of this situation, existing ordinances regulating new and redevelopment will be evaluated for areas where improvements can be made to mitigate adverse water quality impacts. New ordinances or other mechanisms may also be considered for use in enhancing water quality control requirements. These could include increasing or adding requirements for stream buffers, water quality and erosion control measures, wastewater line locations, wetland mitigation and others.

An informed and involved community also plays a role in achieving long-term improvements in water quality. Building upon existing efforts in the watershed to involve and inform citizens of local water quality issues as well as raise their awareness of how their actions impact the watershed will aid in getting this message across. Local stream clean-ups present an excellent opportunity for giving people a first-hand look at local waterbodies and also present an opportunity for delivery of E&O content and materials. Developing an “Environmental Stewardship Awards” program is another way to inform the public of good practices and also reward those businesses who implement these practices.

Educating local public officials is also considered to be a high priority E&O activity. Educational needs will be prioritized and workshops/meetings will be targeted to educate local public officials and elected leaders on general water quality issues such as watershed functions, the local bacteria impairment, the importance and

benefits of riparian restoration, watershed protection, various control measures and implications of poor water quality.

In support of implementing the Carters Creek TMDL, a Texas Watershed Steward workshop was held March 2011 in College Station. Sponsored by TSSWCB, Texas AgriLife Extension Service, TWRI, the City of College Station and other partners, this workshop discussed what it is to be a watershed steward, sources of water pollution, managing urban and rural lands using BMPs and how to get involved in protecting and enhancing their community water resources. There were nearly 40 participants including concerned citizens, landowners, local businesses, and professionals in a variety of fields. The Texas Watershed Steward Program was developed by AgriLife Extension through CWA 319(h) nonpoint source grants from the TSSWCB. More information about the Texas Watershed Steward Program is available at <<http://tw.s.tamu.edu>>.

Responsible Parties

Entities listed below will be responsible for providing technical assistance and working to evaluate needs for establishing mechanisms that will be utilized to encourage and promote future development and redevelopment that reduces adverse water quality impacts.

- Brazos County
- COB
- COCS

Developing new or amending existing ordinances depends largely on public perception. Without public or political support, it is unlikely that new or amended ordinances will pass. As a result, changes to ordinances or development of new ordinances will be timed accordingly.

Brazos County will be responsible for implementing ordinances that are applicable to unincorporated areas of the county, and will participate in determining the feasibility of a local environmental awards program, educational needs and will participate in programming for expanding local knowledge on water quality related issues.

COB will be responsible for planning future development in the COB, amending or developing ordinances to direct future development or re-development, will participate in determining the feasibility of a local environmental awards program, determine educational needs and will participate in, develop or deliver E&O activities as needed with other participating entities.

COCS will be responsible for planning future development in the COCS, amending or developing ordinances to direct future development or redevelopment, will participate in determining the feasibility of a local environmental awards program,

educational needs and will participate in, develop or deliver E&O activities as needed with other participating entities. COCS will also continue its 'Greenways' program to protect critical riparian areas from future development pending funding and land availability.

Measurable Milestones

Year 1: Assess the feasibility of and make a determination regarding the establishment of a local awards program that recognizes the activities of developers and other businesses that excel in environmental stewardship and protecting or improving local water quality. As needed in support of entity-specific MS4 Phase II SWMPs, respective entities will work to amend or develop ordinances to better protect instream water quality. Continuation of existing efforts to protect riparian areas will occur as funds and political will allow. Educational needs determined, plan for delivery established, events delivered according to plan. Conduct local involvement efforts such as stream cleans as needed.

Year 2 and beyond: If deemed feasible, establish local environmental awards program. Respective entities will work to amend or develop ordinances to better protect instream water quality in support of entity specific MS4 Phase II SWMPs. Continuation of existing efforts to protect riparian areas will occur as funds and political will allow. Continued implementation of educational events as planned.

Implementation Plan for Three TMDLs for the Carters Creek Watershed

Table 9. Development/Redevelopment Water Quality Mitigation Management Measure Summary

Causes and Sources: Nonpoint sources from development/redevelopment related land use changes

(1) Management Measure	Continue existing and work to establish new mechanisms that encourage and promote future development and redevelopment that will mitigate adverse water quality impacts in the watershed			
(2) Potential Load Reduction (cfu/day)	Specific load reduction not defined as water quality impacts from ordinance modification/development can't be quantified until the action is complete	A hypothetical load reduction equation was developed for riparian area protection and illustrates potential reductions per acre of land protected based on local conditions	Equation derived using modified equation from EPA's 2001 <i>Protocol for Developing Pathogen TMDLs</i> .	Appendix B provides additional calculation information
(3) Technical and Financial Assistance Needed	<u>Technical:</u> Entity personnel will supply needed technical support for evaluating award program, amending/developing new ordinances, and pursuing additional riparian area protection	<u>Financial:</u> Assistance will be needed for the procurement of riparian areas in the near future as the current economy has resulted in much reduced operating budgets	<u>Financial:</u> Assistance may be needed to operate an awards program and will likely weigh heavily on the decision to implement such a program	
(4) Education Component	Host workshops as needed to educate elected and local officials on general water quality topics	Conduct community involvement activities and incorporate E&O as appropriate (stream cleans, etc.)	Coordinate entity staff education efforts between entities to maximize educational opportunities for local staffs	Informational websites publicized, publications highlighted, workshops delivered
(5) Schedule of Implementation	<div> <div>Year 1: evaluation of awards program feasibility complete and a determination made; begin to amend existing or develop new ordinances in support of entity specific SWMPs; continue riparian area protection as funding allows</div> <div>Year 2 and beyond: if feasible, establish local environmental awards program; continue as needed to amend existing or draft new ordinances in support of entity specific SWMPs; continue riparian area protection as funding allows</div> </div>			
(6) Interim, Measurable Milestones	<ul style="list-style-type: none"> - awards program evaluation complete - documented # of amended or new ordinances developed in support of SWMPs 	- documented # of acres of land in riparian areas protected as funding allows	- E&O delivery documented	
(7) Progress Indicators	- # of acres under riparian protection	- maintenance or improvement seen in <i>E. coli</i> concentrations in selected stream reaches		
(8) Monitoring Component	- GIS tracking riparian protection areas ex. Conservation easements, greenways, parks, etc.	- BRA's CRP monitoring @ TCEQ station 11785	- monitoring designed to establish water quality baseline and identify problem areas of bacteria contribution	
(9) Responsible Organization	Brazos County responsible for ordinances in unincorporated areas of the county, participating in assessment of local awards program, planning/delivery/participation in E&O activities	COB responsible for ordinances in the city's jurisdiction, participating in assessment of local awards program, planning/delivery/participation in E&O activities; GIS tracking of entity specific items	COCS responsible for ordinances in the city's jurisdiction, participating in assessment of local awards program, planning/delivery/participation in E&O activities; continuing 'Greenways' program as funding and local/political support allows; GIS tracking of entity specific items	

Control Action 1.0

Implement entity-specific MS4 Phase II SWMPs throughout the watershed.

Through this control action, responsible entities will continue to implement actions outlined in their entity specific MS4 Phase II SWMPs. The development and implementation of MS4 permits in Brazos County is a recent occurrence as illustrated in Table 10.

Table 10. MS4 Phase II SWMPs Partially Within the Carters Creek Watershed

Entity Name	Permit Number	Permit Effective Date
Brazos County MS4	TXR040172	May 1, 2009
City of Bryan MS4	TXR040336	June 23, 2009
City of College Station MS4	TXR040008	December 1, 2010
Texas A&M University MS4	TXR040237	March 12, 2009
Texas Department of Transportation Bryan District MS4	TXR040181	May 1, 2009

Each of the entities listed above is responsible for the items included in their specific permits only. Annual reports are submitted to TCEQ and document implementation progress and compliance with permit requirements. TCEQ is responsible for enforcing permit compliance.

Because these MS4 permits are relatively new, some BMPs within designated Minimum Control Measures (MCMs) defined in individual MS4 permits have yet to be implemented. Further, quantifiable instream water quality impacts have yet to be realized from the BMPs that have been implemented and are likely masked by other watershed influences. Improvements in current water quality levels are expected from BMPs that are awaiting implementation. General MCMs included in these SWMPs are public education, public participation and involvement, illicit discharge detection and elimination, construction site runoff control, stormwater management in new construction and redevelopment, and pollution prevention and good housekeeping.

Adaptive management is a critical part of the SWMP process and will be critical to the long-term success of protecting and restoring water quality in the Carters Creek watershed. Each of the above listed MS4 Phase II SWMPs is a five-year permit that will be revised and reapproved in cooperation with each respective entity and TCEQ. This will allow each individual SWMP to be tailored to maximize mitigation of stormwater based on lessons learned in the previous five-year period.

In an effort to coordinate and support the implementation of MS4 MCMs; the entities listed above have formed Brazos Clean Water. This group meets roughly quarterly to plan and coordinate E&O efforts delivered throughout the county and watershed.

Responsible Parties

Entities listed below will be responsible for implementing only items set forth in their respective MS4 Phase II SWMPs. Coordination and collaboration between entities in the application of these SWMPs is encouraged; however, despite collaboration, each entity remains solely responsible for implementing its own SWMP.

- Brazos County
- COB
- COCS
- Texas A&M University
- Texas Department of Transportation (TxDOT) Bryan District
- TCEQ

Brazos County will be responsible for implementing its currently active MS4 Phase II SWMP, completing annual reporting requirements, working with TCEQ to revise and renew its permit, and collaborating with other MS4 entities as needed. Continue participation in Brazos Clean Water.

The COB will be responsible for implementing its currently active MS4 Phase II SWMP, completing annual reporting requirements, working with TCEQ to revise and renew its permit, and collaborating with other MS4 entities as needed. Continue participation in Brazos Clean Water.

The COCS will be responsible for implementing its currently active MS4 Phase II SWMP, completing annual reporting requirements, working with TCEQ to revise and renew its permit, and collaborating with other MS4 entities as needed. Continue participation in Brazos Clean Water.

Texas A&M University will be responsible for implementing its currently active MS4 Phase II SWMP, completing annual reporting requirements, working with TCEQ to revise and renew its permit, and collaborating with other MS4 entities as needed. Continue participation in Brazos Clean Water.

The TxDOT Bryan District will be responsible for implementing its currently active MS4 Phase II SWMP, completing annual reporting requirements, working with TCEQ to revise and renew its permit, and collaborating with other MS4 entities as needed. Continue participation in Brazos Clean Water.

TCEQ will maintain responsibility for MS4 permit compliance and enforcement.

Measurable Milestones

All Years: Measureable milestones are entity specific and as such are reported individually to TCEQ in each MS4 entity's annual report.

Implementation Plan for Three TMDLs for the Carters Creek Watershed

Table 11. Implementing Individual MS4 Phase II SWMPs Control Action Summary

Causes and Sources: Nonpoint sources from stormwater

(1) Management Measure	Implement entity-specific MS4 Phase II SWMPs throughout the watershed					
(2) Potential Load Reduction (cfu/day)	Specific load reduction not defined as water quality impacts from individual SWMPs are different and are difficult to quantify					
(3) Technical and Financial Assistance Needed	<u>Technical:</u> Each individual MS4 entity will supply needed technical support for implementing its respective SWMPs		<u>Financial:</u> Each individual MS4 entity will supply or identify needed financial support for implementing their respective SWMPs			
(4) Education Component	Continue coordination of E&O delivery through Brazos Clean Water		Utility bill inserts, flyers, brochures, websites, PSAs, display booths at local events, public presentations as described in individual MS4 permits (topics of these efforts may include proper pet waste management, appropriate lawn care practices, impacts of stormwater, rain-water harvesting and others as appropriate)			
(5) Schedule of Implementation	<u>Year 1:</u> Continue participation in the Brazos Clean Water and implement MCMs and BMPs according to individual MS4 Phase II SWMPs					
(6) Interim, Measurable Milestones	- annual reports compiled and submitted to TCEQ		- # of BMPs implemented by each MS4 entity and documented in annual reports		- E&O delivery documented in annual reports	
(7) Progress Indicators	- permit compliance by all MS4 entities		- maintenance or improvement seen in <i>E. coli</i> concentrations in selected stream reaches			
(8) Monitoring Component	- BRA's CRP monitoring @ TCEQ station 11785		- monitoring designed to establish water quality baseline and identify problem areas of bacteria contribution			
(9) Responsible Organization	Brazos County responsible for implementing its SWMP, completing annual SWMP report, revising and keeping its MS4 permit current, coordinating with other MS4 entities	COB responsible for implementing its SWMP, completing annual SWMP report, revising and keeping its MS4 permit current, coordinating with other MS4 entities	COCS responsible for implementing its SWMP, completing annual SWMP report, revising and keeping its MS4 permit current, coordinating with other MS4 entities	Texas A&M responsible for implementing its SWMP, completing annual SWMP report, revising and keeping its MS4 permit current, coordinating with other MS4 entities	TxDOT Bryan District responsible for implementing its SWMP, completing annual SWMP report, revising and keeping its MS4 permit current, coordinating with other MS4 entities	TCEQ responsible for ensuring permit compliance & enforcement

Control Action 2.0

*Continue monitoring WWTF effluent *E.coli* levels according to individual permit requirements.*

In November 2009, TCEQ Commissioners approved Rule Project No. 2009-005-309-PR. This rule requires the addition of bacteria limits for either *E. coli* in fresh water discharges or *Enterococci* in saltwater discharges to all Texas Pollutant Discharge Elimination System domestic permits during their next permit amendment or revision. This rule is defined in Title 30 Administrative Code Chapter 309 and the frequency of testing required is defined in Chapter 319. Through this control action, responsible entities will continue to monitor *E. coli* concentrations in WWTF effluent as required by individual WWTF permits and any subsequent permit amendments or revisions. Currently, four permitted WWTFs exist in the Carters Creek watershed and two of those are required to monitor *E. coli* levels in their effluent.

Section 303(d)(1)(C) of the Clean Water Act requires that a MOS be included in all TMDLs. Applying this in the Carters Creek watershed will result in 5 percent reductions in allowable *E. coli* discharge limits as described in individual TPDES permits. The allowable daily average for *E. coli* will be reduced from 126 cfu/100mL down to 120 cfu/100mL. Changes will occur following the approval of the TMDL and during the next amendment or revision to an individual permit.

Table 12. Permitted WWTFs in the Carters Creek Watershed

Entity Name	Permit Number	<i>E. coli</i> Monitoring	Permit Effective Date
Burton Creek WWTF	WQ0010426 / TX0022616	Yes	7/17/2009
Carters Creek WWTF	WQ0010024 / TX0047163	Yes	7/29/2009
Carter Lake WWTF	WQ0013153 / TX0098663	No	12/22/2009
Glen Oaks WWTF	WQ0012296 / TX0085456	No	9/11/2009
Texas A&M Central Utility	WQ0004002 / TX0002747	No	6/30/2009

Each of the entities listed above is responsible for adhering to the requirements of their specific permits only. The terms and conditions in each individual permit are agreed upon by both TCEQ and the permittee. Each permit specifically outlines the effluent constituents that require monitoring as well as the monitoring and reporting frequency that the permittee must adhere to. TCEQ reviews and documents compliance with individual permits. WWTF permits are issued on a five-year basis and must be renewed by the permittee.

Responsible Parties

Entities listed below will be responsible for complying with the specific requirements listed within their individual permits.

- COB
- COCS
- Glen Oaks WWTF Owner/Operator
- Texas A&M
- TCEQ

COB will be responsible for operating the Burton Creek WWTF in accordance with permit requirements.

COCS will be responsible for operating the Carters Creek and Carter Lake WWTFs in accordance with permit requirements.

The owner and operator of the Glen Oaks WWTF will be responsible for operating the Glen Oaks WWTF in accordance with permit requirements.

Texas A&M will be responsible for operating the Texas A&M Central Utility in accordance with permit requirements.

TCEQ will be responsible for permit compliance and enforcement.

Measurable Milestones

All Years: Owners and operators of each permitted discharger will operate their respective permitted systems in accordance and in compliance with their individual permits.

Implementation Plan for Three TMDLs for the Carters Creek Watershed

Table 13. Continue Monitoring WWTF Effluent *E.coli* Levels According to Individual Permit Requirements.
Causes and Sources: WWTF effluent

(1) Management Measure	Continue monitoring WWTF effluent <i>E.coli</i> levels according to individual permit requirements				
(2) Potential Load Reduction (cfu/day)	No immediate load reduction expected. If recurring problems identified, load reduction may be realized.				
(3) Technical and Financial Assistance Needed	<u>Technical:</u> Each entity has technical assistance required or will acquire technical assistance as needed.	<u>Financial:</u> Each entity currently has needed financial resources. If additional financial resources are needed, they will be acquired.			
(4) Education Component	WWTF tours are provided upon request to the general public and highlight the overall operation and maintenance, functioning and impacts of the systems; presentations are also made to groups (school classes, career fairs, etc.) explaining operations and environmental implications of proper WWTF operation				
(5) Schedule of Implementation	<u>All years:</u> Each entity will operate their permitted discharges in accordance with their individual permits. Report <i>E. coli</i> levels in effluent as required by permit.				
(6) Interim, Measurable Milestones	- <i>E. coli</i> concentrations in effluent reported as required through discharge monitoring report				
(7) Progress Indicators	- permitted discharges operated according to permits				
(8) Monitoring Component	- BRA's CRP monitoring @ TCEQ station 11785	- monitoring designed to establish water quality baseline and identify problem areas of bacteria contribution			
(9) Responsible Organization	COB responsible for operating Burton Creek WWTF	COCs responsible for operating Carters Creek and Carter Lake WWTFs	Owner/operator of Glen Oaks WWTF operate WWTF	Texas A&M responsible for operating the Texas A&M Central Utility	TCEQ responsible for permit compliance and enforcement

Sustainability

The TCEQ and stakeholders in TMDL implementation projects periodically assess the results of the planned activities and other sources of information to evaluate the efficiency of the I-Plan. Stakeholders evaluate several factors, such as the pace of implementation, the effectiveness of BMPs, load reductions, and progress toward meeting water quality standards. The TCEQ will document the results of these evaluations and the rationale for maintaining or revising elements of the I-Plan, and will present them as summarized in the following section.

The TCEQ and stakeholders will track the progress of the I-Plan using both implementation milestones and water quality indicators. These terms are defined as:

- **Water Quality Indicator** – A measure of water quality conditions for comparison to pre-existing conditions, constituent loadings, and water quality standards.
- **Implementation Milestones** – A measure of administrative actions undertaken to effect an improvement in water quality.

Water Quality Indicators

Water quality monitoring staff of the BRA will monitor the status of water quality during implementation and additional funding will be sought to conduct supplemental monitoring in the watershed at currently undefined locations. The following summary describes routine water-quality monitoring activities in the Carters Creek Watershed. The BRA monitors in Carters Creek AU 1. The TCEQ is conducting a short-term monitoring project in County Club Branch in AU 1. Monitoring is no longer conducted in Burton Creek. The purpose of this monitoring is to collect *E. coli* data to determine water quality standards attainment in the Carters Creek watershed.

Carters Creek (1209C):

Assessment Unit 1 (AU 1): Entire water body

Site 11785, Carters Creek at Bird Pond Road, is located in the downstream portion of the watershed and is east of the COCS. This site is monitored quarterly by BRA and is both a current and historic water quality site with *E. coli* data dating back to 2001.

Site 11784, Carters Creek at Highway 30, is located at the approximate mid-point of Carters Creek, downstream of the COB and mostly upstream of the COCS. This is a historic site that is no longer monitored. BRA collected quarterly *E. coli* data at this site from 2001 to 2007.

Country Club Branch (1209D):

Assessment Unit 1 (AU 1): Entire water body

Site 11795, Country Club Branch at Duncan St., is located between Finfeather Lake and Country Club Lake within the Burton Creek subwatershed. This site is currently being monitored quarterly under a special study by the TCEQ Region 10 Office. Historic *E. coli* data exists back to 1997; however, only 12 data points exist between 1997 and 2010. Monitoring is scheduled to end at this site in August 2012.

Burton Creek (1209L):

Assessment Unit 1 (AU 1): From confluence with Carters Creek in College Station upstream to un-named tributary, 0.5 km downstream of E. 29th Street

Station 11783, Burton Creek Downstream of WWTF, is located just upstream of the Highway 6 crossing and immediately upstream of Burton Creek's confluence with Carters Creek. This is a historic data site and *E. coli* data were collected at this site by BRA from 2001 to 2007. This site is no longer monitored.

Implementation Milestones

Implementation tracking provides information that can be used to determine if progress is being made toward meeting goals of the TMDL. Tracking also allows stakeholders to evaluate actions taken, identify those which may not be working, and make any changes that may be necessary to get the plan back on target. Schedules of implementation activities and milestones for this I-Plan are included in Appendix A.

Communication Strategy

Communication is necessary to ensure stakeholders understand the I-Plan and its progress in restoring water quality conditions. The TCEQ will disseminate the information derived from tracking I-Plan activities to all interested parties, organizations, and individuals.

The TCEQ will report results and evaluations from implementation tracking to stakeholders as needed. The TMDL Program will summarize all actions taken to address the impairment and will report trends observed in the water quality data collected to track the progress of implementation as needed. Responsible parties

are committed to providing appropriate information to the TCEQ to update these progress assessments and communicating information at annual meetings.

In accordance with the Clean Water Act §319, the state must annually report to USEPA on success in achieving the goals and objectives of the *Texas Nonpoint Source Management Program*, including progress in implementing the NPS portion of TMDLs. The TCEQ and TSSWCB jointly publish *Managing Nonpoint Source Water Pollution in Texas: Annual Report*, which highlights the state's efforts during each fiscal year to collect data, assess water quality, implement projects that reduce or prevent NPS pollution, and educate and involve the public to improve the quality of water resources. Information derived from tracking and review activities of this *I-Plan for Three TMDLs for Indicator Bacteria in the Carters Creek Watershed* will be reported in each annual report. Previously published annual reports are available at <www.tceq.texas.gov/waterquality/nonpoint-source/mgmt-plan/annual-reports.html>.

The TCEQ will participate in annual meetings for up to the next five years so stakeholders may evaluate their progress. Stakeholders will continue to take part in annual meetings over the five-year period to evaluate implementation efforts. At the completion of the scheduled I-Plan activities, stakeholders will assemble and evaluate the actions, overall impacts, and results of their implementation efforts.

References

- American Veterinary Medical Association U.S. Pet Ownership Calculator. (2007). <www.avma.org/reference/marketstats/ownership.asp>.
- Brenner, F.J., J.J. Mondok, R.J. McDonald, Jr. (1996). "Watershed Restoration through Changing Agricultural Practices." *Proceedings of the AWRA Annual Symposium Watershed Restoration Management: Physical, Chemical and Biological Considerations*. American Water Resources Association, Herndon, VA. TPS-96-1, pp. 397-404.
- Byers, H.L., Cabrera, M.L., Matthews, M.K., Franklin, D.H., Andrae, J.G., Radcliffe, D.E., McCann, M.A., Kuykendall, H.A., Hoveland, C.S., Calvert II, V.H. (2005). Phosphorus, Sediment, and Escherichia coli Loads in Unfenced Streams of the Georgia Piedmont, USA. *Journal of Environmental Quality*. 34. 2293-2300.
- Canter, L.W. and R.C. Knox (1985). *Septic tank system effects on ground water quality*. Lewis Publishers. Chelsea, Maryland.
- Casteel, M.J., Bartow, G., Taylor, S.R., Sweetland, P. (2005). Removal of bacterial indicators of fecal contamination in urban stormwater using a natural riparian buffer. *International Conference on Urban Drainage*.
- Cogger, C.G. and B.L. Carlile (1984). Field performance of conventional and alternative septic systems in wet soils. *Journal of Environmental Quality*. 13:137-142.
- Cook, Mary Nicole (1998). Impact of Animal Waste Best Management Practices on the Bacteriological Quality of Surface Water. *Biological Systems Engineering*. Master of Science. 154.
- Coyne, M.S., Gilfillen, R.A., Rhodes, R.W., Blevins, R.L. (1995). Soil and fecal coliform trapping by grass filter strips during simulated rain. *Journal of Soil and Water Conservation*. 50. 405-408.
- Fajardo, J.J., Bauder, J.W., Cash, S.D. (2001). Managing nitrate and bacteria in runoff from livestock confinement areas with vegetative filter strips. *Journal of Soil and Water Conservation*. 56. 185-191.
- Goel, P.K., Rudra, R.P., Gharabaghi, B., Das, S., Gupta, N. (2004). Pollutants Removal by Vegetative Filter Strips Planted with Different Grasses. *ASAE/CSAE Annual International Meeting*. 042177. 1-15.
- Hagedorn, C., Robinson, S.L., Filtz, J.R., Grubbs, S.M., Angier, T.A., Reneau Jr., R.B. (1999). Determining Sources of Fecal Pollution in a Rural Virginia Watershed with Antibiotic Resistance Patterns in Fecal Streptococci. *Applied and Environmental Microbiology*. 65. 5522-5531.
- HDR Report (2003). Water Quality Study of the Arkansas River, Phase 2 Report.

- Horsley and Witten, Inc. (1996). *Identification and Evaluation of Nutrient and Bacterial Loadings to Maquoit Bay, New Brunswick and Freeport, Maine*. Final Report.
- Inamdar, S.P., Mostaghimi, S., Cook, M.N., Brannan, K.M., McClellen, P.W. (2002). A Long-term, Watershed-Scale, Evaluation of the Impacts of Animal Waste BMPs on Indicator Bacteria Concentrations. *Journal of the American Water Resources Association*. 38. 15.
- Karthikeyan, R. (2011). Personal Communication on “Fate and Transport of Bacteria in Rural Texas Streams.” TSSWCB Project 07-06.
- Lewis, D.J., Atwill, E. R., Lennox, M.S., Pereira, M.D.G., Miller, W.A., Conrad, P.A., Tate, K. W. (2010). Management of Microbial Contamination in Storm Runoff from California Coastal Dairy Pastures. *Journal of Environmental Quality*. 39. 1782-1789.
- Line, D. E. (2002). Changes in Land Use/Management and Water Quality in the Long Creek Watershed. *Journal of the American Society of Agronomy*. 38. 1691-1701.
- Line, D. E. (2003). Changes in a Stream's Physical and Biological Conditions Following Livestock Exclusion. *Transactions of the ASAE*. 46. 287-293.
- Lombardo, L.A., Grabow, G.L., Spooner, J., Line, D. E., Osmond, D.L., Jennings, G.D. (2000). Section 319 Nonpoint Source National Monitoring Program: Successes and Recommendations. 36.
- Mankin, K.R., Okoren, C.G. (2003). Field evaluation of bacteria removal in a VFS. *ASAE Annual International Meeting*. 032150. 7.
- Meals, D.W. (2001). Water quality response to riparian restoration in an agricultural watershed in Vermont, USA. *Water Science and Technology*. 43. 175-182.
- Meals, D.W., Manley, T.O., Manley, P.L., Mihuc, T.B. (2004). Water quality improvements following riparian restoration in two vermont agricultural watersheds. *Lake Champlain: Partnerships and Research in the New Millennium*.
- Mellish, J.M., Sumrall, A., Higginbotham, B., Lopez, R.R., Skow, K. 2011. State-wide feral hog demographics for Texas. Conference Proceedings for the *14th Wildlife Damage Management Conference*. April 18-21, 2011. Nebraska City, NE.
- Metcalf and Eddy (1991). *Wastewater Engineering, Treatment, Disposal, Reuse*. 3rd. Ed. New York: McGraw-Hill Co.
- Millican, J., Hauck, L.M.. (2011). *Technical Support Document for Bacteria TMDLs, Carters Creek Watershed (Segments 1209D, 1209L & 1209C))*, ed. T. S. U. Texas Institute for Applied Environmental Research. Stephenville, Texas.

- Larsen, R.E., Miner, J.R., Buckhouse, J.C., Moore, J.A. (1994). Water-Quality Benefits of Having Cattle Manure Deposited Away from Streams. *Bioresource Technology*. 48. 113-118.
- Redmon, L., Wagner, K., Peterson, J. 2011. *Lone Star Healthy Streams: Beef Cattle Manual*. Texas AgriLife Extension. B-6245.
- Roodsari, R.M., Shelton, D.R., Shirmohammadi, A., Pachepsky, Y.A., Sadeghi, A.M., Starr, J.L. (2005). Fecal Coliform Transport as Affected by Surface Condition. *American Society of Agricultural Engineers*. 48. 7.
- Sheffield, R.E., Mostaghimi, S., Vaughan, D. H., Collins Jr., E.R., Allen, V.G. (1997). Off-Stream Water Sources for Grazing Cattle as a Stream Bank Stabilization and Water Quality BMP. *Transactions of the ASAE*. 40. 595-604.
- Stuntebeck, T.D., Bannerman, R.T. (1998). Effectiveness of Barnyard Best Management Practices in Wisconsin. *USGS Fact Sheet*. FS-051-98.
- Sullivan, T.J., Moore, J.A., Thomas, D.R., Mallery, E., Snyder, K.U., Wustenberg, M., Wustenberg, J., Mackey, S.D., Moore, D.L. (2007). Efficacy of Vegetated Buffers in Preventing Transport of Fecal Coliform Bacteria from Pasturelands. *Environmental Management*. 40. 958-965.
- Tate, K. W., Pereira, M.D.G., Atwill, E. R. (2004). Efficacy of Vegetated Buffer Strips for Retaining *Cryptosporidium parvum*. *Journal of Environmental Quality*. 33. 2243-2251.
- Tate, K. W., Atwill, E. R., Bartolome, J.W., Nader, G. (2006). Significant *Escherichia coli* Attenuation by Vegetative Buffers on Annual Grasslands. *Journal of Environmental Quality*. 35. 795-805.
- Taylor, R. 1991. The Feral Hog in Texas. TPWD Report available online: <http://www.tpwd.state.tx.us/publications/pwdpubs/media/pwd_bk_w7000_0195.pdf>
- TCEQ (2008). *2008 Texas Water Quality Inventory and 303(d) List*. <<http://www.tceq.texas.gov/waterquality/assessment/o8twqi/twqi08.html>>.
- TCEQ (2010). *2010 Guidance for Assessing and Reporting Surface Water Quality in Texas*. <http://www.tceq.texas.gov/assets/public/compliance/monops/water/10twqi/2010_guidance.pdf>.
- TCEQ (2011). *Implementation Plan for One Total Maximum Daily Load for Bacteria in Gilleland Creek*. <<http://www.tceq.texas.gov/assets/public/implementation/water/tmdl/69gilleland/69-gillelandiplan.pdf>>.
- Texas AgriLife Extension Service. 2011. *Texas AgriLife Extension Service website*. <<http://agrilifeextension.tamu.edu/>>
- TWDB (2006). Population Projections Data. <<http://www.twdb.state.tx.us/wrpi/data/proj/popproj.htm>>. Accessed January 14, 2010.

- USEPA (2001). Protocol for Developing Pathogen TMDLs. <http://www.epa.gov/owow/tmdl/pathogen_all.pdf>.
- USEPA (2003). Nonpoint Source Program and Grants Guidelines for States and Territories. <www.epa.gov/fedrgstr/EPA-WATER/2003/October/Day-23/w26755.htm>.
- USEPA (2010). Implementing Agricultural Best Management Practices Improves Water Quality. *Nonpoint Source Program Success Story*.
- Wagner, K. and Moench, E. 2009. Education Program for Improved Water Quality in Copano Bay: Task Two Report. TWRI TR-347.
- Wagner, K. 2011. Evaluation of Methods to Assess and Reduce Bacterial Contamination of Surface Water from Grazing Lands. Ph.D. Dissertation. Texas A&M University, College Station, TX.
- Young, R.A., Huntrods, T., Anderson, W. (1980). Effectiveness of Vegetated Buffer Strips in Controlling Pollution from Feedlot Runoff. *Journal of Environmental Quality*. 9. 483-487.

Appendix A. I-Plan Matrix

Table A-1. Watershed Monitoring and Assessment Management Measures — Implementation Schedule and Tasks

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
Year 1			
	TWRI, AgriLife Research, Brazos County, COB, COCS, Texas A&M TxDOT	- develop watershed monitoring and reconnaissance proposal	- proposal developed - proposal submitted to prospective funding agency
	TWRI,	- organize and implement volunteer water quality monitoring effort dependent upon receipt of grant funding	- volunteers organized - volunteers trained - volunteer monitoring initiated
	TWRI	- maintain Carters Creek Water Quality website	- website updated as needed
	TWRI, sub-contractors as appropriate	- when funded, organize and establish contracts for watershed monitoring, initiate watershed monitoring and reconnaissance project	- project funded - contracts established - project initiated
	TWRI, AgriLife Research, COB, COCS, Texas A&M	- develop project QAPP	- QAPP developed - QAPP approved
Year 2			
	TWRI, sub-contractors as appropriate	- continue watershed monitoring and reconnaissance project	- project reporting completed as planned - watershed reconnaissance completed - water quality monitoring underway
	Volunteers	- continue volunteer water quality monitoring	- water quality data collected and submitted
	TWRI, sub-contractors as appropriate	- conduct public meetings describing efforts to monitor water quality and what the data will be used for	- # of meetings held - # of invited presentations given - # of people in attendance at meetings
	TWRI	- maintain Carters Creek Water Quality website	- website updated as needed
	TWRI, AgriLife Research	- revise project QAPP	- QAPP revised - QAPP revision approved
Year 3			

Table A-1, continued

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
	TWRI, sub-contractors as appropriate	- depending on project start time; either conclude or near completion of watershed monitoring and reconnaissance project	- project completed/nearing completion - project reporting completed as planned - water quality monitoring results summarized and reported - water quality data submitted to TCEQ for SWQMIS inclusion
	TWRI, sub-contractors as appropriate	- present project findings to watershed stakeholders	- # of public meetings conducted - # of participants in public meetings
	TWRI	- maintain Carters Creek Water Quality website	- website updated as needed
Year 4			
	TWRI, sub-contractors as appropriate	- if needed conclude watershed monitoring and reconnaissance project	- project completed/nearing completion - project reporting completed as planned - water quality monitoring results summarized and reported - water quality data submitted to TCEQ for SWQMIS inclusion
	TWRI	- maintain Carters Creek Water Quality website	- website updated as needed
	TWRI, sub-contractors as appropriate	- present project findings to watershed stakeholders	- # of public meetings conducted - # of participants in public meetings
Year 5			
	Brazos County, COB, COCS, Texas A&M, TxDOT	- upon completion of water quality monitoring and reconnaissance project, utilize data in directing future BMP implementation	- targeted BMP implementation plan based on watershed monitoring project findings
	TWRI	- maintain Carters Creek Water Quality website	- website updated as needed

Table A-2 Tax Valuation Amendments Management Measures — Implementation Schedule and Tasks

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
Year 1			
	Brazos County NRCS, Brazos County SWCD, AgriLife Extension	- hold discussions with Brazos County Appraisal District on modifying requirements for ag tax valuations	- discussions initiated - outcomes of discussions determined and next steps identified
	Brazos County NRCS, Brazos County SWCD, AgriLife Extension	- discuss using Brazos County Appraisal District mailings as educational material outlet	- discussions initiated - outcomes of discussions determined and next steps identified
	Brazos County NRCS, AgriLife Extension	- if permissible, provide educational materials to Brazos County Appraisal District for mailing	- documentation of educational materials mailed - # of materials mailed
	Texas A&M Ag Economics & TWRI	- develop proposal and seek funds for work to define potential water quality changes as a result of landuse change from Ag to Wildlife uses	- funding sources identified - funding applications submitted
Year 2			
	Brazos County NRCS, Brazos County SWCD, AgriLife Extension	- if amenable, work with Brazos County Appraisal District on modifying requirements for ag tax valuations	- if amenable, modified requirements for receiving ag valuation for property taxes
	Brazos County NRCS, AgriLife Extension	- if permissible, provide educational materials to Brazos County Appraisal District for mailing	- documentation of educational materials mailed - # of materials mailed
	Texas A&M Ag Economics & TWRI	- when funded, initiate work to define potential water quality changes as a result of landuse change from Ag to Wildlife uses	- assessment initiated
Year 3			
	Brazos County NRCS, Brazos County SWCD, AgriLife Extension	- if permissible, continue to provide educational materials to Brazos County Appraisal District for mailing	- documentation of educational materials mailed - # of materials mailed
	Texas A&M Ag Economics & TWRI	- if funded, continue work to define potential water quality changes as a result of landuse change from Ag to Wildlife uses	- develop project reports summarizing findings
Year 4			
	Brazos County NRCS, Brazos County SWCD, AgriLife Extension	- if permissible, continue to provide educational materials to Brazos County Appraisal District for mailing	- documentation of educational materials mailed - # of materials mailed
	Texas A&M Ag Economics & TWRI	- if funded, complete work to define potential water quality changes as a result of landuse change from Ag to Wildlife uses	- publish reports on project findings - disseminate reports to stakeholders and general public

Table A-2, continued

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
Year 5			
	Brazos County NRCS, AgriLife Extension	- if permissible, continue to provide educational materials to Brazos County Appraisal District for mailing	- documentation of educational materials mailed - # of materials mailed

Table A-3 OSSF Education, Inspection, Operation, Maintenance and Tracking Management Measures — Implementation Schedule and Tasks

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
Year 1			
	BCHD, COB, COCS	- begin identifying all OSSFs in watershed (cities responsible for OSSFs in city only)	- GIS info coordinated between entities - develop approach for identifying undocumented OSSFs - # of OSSFs identified and added to database
	BCHD, AgriLife Extension	- evaluate mechanisms for better delivering E&O to OSSF owners	- improved E&O mechanisms identified
	BCHD COB & COCS in City bounds	- continue monitoring OSSF inspections as required by county ordinance	- document inspection follow ups - # of inspections finding improperly operating OSSFs
	BCHD, AgriLife Extension	- deliver OSSF E&O as needed through identified mechanisms	- # of E&O materials delivered - # of OSSF owners contacted thru E&O efforts
Year 2			
	BCHD, COB, COCS	- continue efforts to identify all OSSFs in watershed (cities responsible for in city OSSFs only)	- GIS info coordinated between entities - # of OSSFs identified and added to database
	BCHD	- evaluate need for modifying OSSF sizing requirements	- finding on needed modifications
	BCHD	- if evaluation recommends modifications, begin process to amend ordinances to modify sizing requirements as political will exists	- modified ordinances developed and put in place
	BCHD	- continue monitoring OSSF inspections as required by county ordinance	- document inspection follow ups - # of inspections finding improperly operating OSSFs
	BCHD, AgriLife Extension	- deliver OSSF E&O as needed through identified mechanisms	- # of E&O materials delivered - # of OSSF owners contacted thru E&O efforts
Year 3			
	BCHD	- continue efforts to identify all OSSFs in watershed (cities responsible for in city OSSFs only)	- GIS info coordinated between entities - # of OSSFs identified and added to database
	BCHD	- evaluate need to establish ordinance requiring a minimum annual inspection of all OSSFs	- finding on need for new/amended ordinance
	BCHD	- if evaluation recommends modifications, begin process to amend ordinances to modify sizing requirements as political will exists	- modified ordinances developed and put in place

Table A-3, continued

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
	BCHD	- continue monitoring OSSF inspections as required by county ordinance	- document inspection follow ups - # of inspections finding improperly operating OSSFs
	BCHD, AgriLife Extension	- deliver OSSF E&O as needed through identified mechanisms	- # of E&O materials delivered - # of OSSF owners contacted thru E&O efforts
Year 4			
	BCHD	- complete efforts to identify all OSSFs in watershed; add new OSSFs to database as constructed	- GIS info coordinated between entities - # of OSSFs identified and added to database
	BCHD	- following ordinance amendment/establishment requiring inspections on all OSSFs, begin notifying all OSSF owners of inspection requirements	- E&O delivery of new ordinance and impacts to OSSF owners
	BCHD	- implement OSSF sizing requirements following ordinance amendment	- OSSF sizing requirements modified in ordinance
	BCHD	- continue monitoring OSSF inspections as required by county ordinance	- document inspection follow ups - # of inspections finding improperly operating OSSFs
	BCHD, AgriLife Extension	- deliver OSSF E&O as needed through identified mechanisms	- # of E&O materials delivered - # of OSSF owners contacted thru E&O efforts
Year 5			
	BCHD	- add new OSSFs to database as constructed	- GIS info coordinated between entities - # of OSSFs identified and added to database
	BCHD	- implement new inspection ordinance requiring all OSSFs to be inspected	- document inspection follow ups - # of inspections finding improperly operating OSSFs
	BCHD	- implement OSSF sizing requirements following ordinance amendment	- OSSF sizing requirements modified in ordinance
	BCHD, AgriLife Extension	- deliver OSSF E&O as needed through identified mechanisms	- # of E&O materials delivered - # of OSSF owners contacted thru E&O efforts

Table A-4 SSO Initiative Implementation Management Measures — Implementation Schedule and Tasks

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
Year 1			
	COB	- continue implementing SSO initiative as planned and funding allows	- inflow and infiltration studies completed to target repairs - # SSO incidents tracked; cause and source identified - # of repairs documented and tracked - GIS of SSO initiative actions
	COCS	- complete development of SSO initiative	- SSO initiative developed and completed
	COB & COCS	- disseminate E&O materials to sewerage system customers in efforts to minimize future SSO events	- # of E&O materials disseminated - # of customers reached by E&O material delivery
Year 2			
	COB	- continue implementing SSO initiative as planned and funding allows	- inflow and infiltration studies completed to target repairs - # SSO incidents tracked; cause and source identified - # of repairs documented and tracked - GIS of SSO initiative actions
	COCS	- begin implementing SSO initiative as planned and funding allows	- inflow and infiltration studies completed to target repairs - # SSO incidents tracked; cause and source identified - # of repairs documented and tracked - GIS of SSO initiative actions
	COB & COCS	- disseminate E&O materials to sewerage system customers in efforts to minimize future SSO events	- # of E&O materials disseminated - # of customers reached by E&O material delivery
Year 3 and beyond			
	COB & COCS	- continue implementing SSO initiative as planned and funding allows	- inflow and infiltration studies completed to target repairs - # SSO incidents tracked; cause and source identified - # of repairs documented and tracked - GIS of SSO initiative actions
	COB & COCS	- disseminate E&O materials to sewerage system customers in efforts to minimize future SSO events	- # of E&O materials disseminated - # of customers reached by E&O material delivery

Table A-5 Voluntary Agricultural BMP Implementation Management Measures — Implementation Schedule and Tasks

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
Year 1			
	Brazos County NRCS	- complete landowner identification of all properties actively utilized in agricultural use (used to deliver E&O materials by NRCS/SWCD personnel only)	- contact information for all property owners compiled
	Brazos County NRCS, Brazos County SWCD, TPWD, TSSWCB	- develop and apply property prioritization matrix to rank properties for voluntary BMP implementation targeting	- developed property ranking matrix - rankings applied to properties in watershed
	Brazos County NRCS, AgriLife Extension	- E&O needs assessed, recommendations made, and begin implementing	- determination of E&O strategy - # of E&O materials disseminated - # of landowners reached through E&O efforts
Year 2			
	Brazos County NRCS	- make contact with priority 1 landowners informing them of voluntary BMP implementation assistance program availability and need for participation	- contacts documented
	Brazos County NRCS, other agencies as appropriate	- begin working with willing landowners to develop and implement property specific plans to improve water quality	- # of landowners willing to participate - # of plans developed - # and type of BMPs implemented
	Brazos County NRCS, AgriLife Extension	- continue delivering E&O as appropriate	- # of E&O materials disseminated - # of E&O events held - # of landowners reached through E&O efforts
Year 3			
	Brazos County NRCS	- make contact with priority 2 landowners informing them of voluntary BMP implementation assistance program availability and need for participation	- contacts documented
	Brazos County NRCS, other agencies as appropriate	- continue working with willing landowners to develop and implement property specific plans to improve water quality	- # of landowners willing to participate - # of plans developed - # and type of BMPs implemented
	Brazos County NRCS, AgriLife Extension	- continue delivering E&O as appropriate	- # of E&O materials disseminated - # of landowners reached through E&O efforts
Year 4			

Table A-5, continued

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
	Brazos County NRCS	- make contact with priority 3 landowners informing them of voluntary BMP implementation assistance program availability and need for participation	- contacts documented
	Brazos County NRCS, other agencies as appropriate	- continue working with willing landowners to develop and implement property specific plans to improve water quality	- # of landowners willing to participate - # of plans developed - # and type of BMPs implemented
	Brazos County NRCS, AgriLife Extension	- continue delivering E&O as appropriate	- # of E&O materials disseminated - # of landowners reached through E&O efforts
Year 5			
	Brazos County NRCS	- make second contact with selected landowners informing them of voluntary BMP implementation assistance program availability and need for participation	- contacts documented
	Brazos County NRCS, other agencies as appropriate	- continue working with willing landowners to develop and implement property specific plans to improve water quality	- # of landowners willing to participate - # of plans developed - # and type of BMPs implemented
	Brazos County NRCS, AgriLife Extension	- continue delivering E&O as appropriate	- # of E&O materials disseminated - # of landowners reached through E&O efforts

Table A-6 Development/Redevelopment Water Quality Mitigation Management Measures — Implementation Schedule and Tasks

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
Year 1			
	Brazos County, COB, COCS, Texas A&M, TxDOT	- evaluate the feasibility of developing an awards program to recognize good actors in selected sectors (construction, developers, landscapers, etc.)	- determination made on feasibility of awards program
	Brazos County, COB, COCS, Texas A&M	- work to deliver needed education and outreach programming to local elected and municipal officials and other decision makers	- documentation of the number and types of education and outreach events held
	Brazos County, COB, COCS, Texas A&M	- explore need to review and amend existing ordinances in support of entity specific SWMPs	- documentation of reviews and/or amendments of existing ordinances
	Brazos County, COB, COCS, Texas A&M	- amend ordinances or rules as applicable in support of entity specific SWMPs as needed	- documentation of ordinance or rule modifications in support of SWMPs
	COCS	- continue riparian area protection through 'Greenways' program as funds and political will allow; expand information delivery on riparian area protection benefits	- # of acres tracked that are considered or are enrolled in 'Greenways' program - documentation on riparian area protection
	Brazos County, COB, COCS, Texas A&M, TxDOT	- coordinate E&O outreach efforts for entity employees, local and elected officials	- documentation of coordinated E&O activities held jointly between entities
Year 2 and beyond			
	Brazos County, COB, COCS, Texas A&M, TxDOT	- if feasible, establish an awards program to recognize good actors in selected sectors (construction, developers, landscapers, etc.)	- documentation of awards given annually - winners publicly announced via available information outlets
	Brazos County, COB, COCS, Texas A&M	- continue as needed to amend ordinances or rules as applicable in support of entity specific SWMPs	- documentation of ordinance or rule modifications in support of SWMPs
	COCS	- continue riparian area protection through 'Greenways' program as funds and political will allow	- # of acres tracked that are considered or are enrolled in 'Greenways' program
	Brazos County, COB, COCS, Texas A&M, TxDOT	- coordinate E&O outreach efforts for entity employees, local and elected officials	- documentation of coordinated E&O activities held jointly between entities

Table A-7 Implementing Individual MS4 Phase II SWMPs Control Action — Implementation Schedule and Tasks

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
All Years			
	Brazos County, COB, COCS, Texas A&M, TxDOT	- implement MCMs and BMPs according to individual entity MS4 Phase II SWMPs	- annual reports to TCEQ documenting progress in implementing MCMs and BMPs
	Brazos County, COB, COCS, Texas A&M, TxDOT	- continue participating in Brazos Clean Water to coordinate and plan E&O efforts	- actions of meetings documented and brazoscleanwater.org updated
	Brazos County, COB, COCS, Texas A&M, TxDOT	- delivery of E&O materials to target audiences as needed	- documentation of E&O efforts - # of E&O materials delivered - # of people/households reached through E&O efforts

Table A-8 Continue Monitoring WWTF Effluent *E.coli* Levels According to Individual Permit Requirements – Implementation Schedule and Tasks

Plan Year	Responsible Parties	Implementation Measure	Implementation Milestones
All Years			
	COB, COCS, Glen Oaks WWTF, Texas A&M	- operate permitted discharges as described in each entity specific TPDES permit	- permit adhered to annually
	COB, COCS, Glen Oaks WWTF, Texas A&M	- report <i>E. coli</i> concentrations in discharge effluent as required by entity specific TPDES permits	- <i>E. coli</i> data reported to TCEQ in Discharge Monitoring Reports

Appendix B.

Potential Load Reduction Estimates

Management Measure 3.0 Load Reduction Estimate

OSSF Identification

As reported in the *Technical Support Document for Bacteria TMDLs, Carters Creek Watershed (Segments 1209D, 1209L & 1209C)*, the Brazos County Health Department indicated that 455 OSSFs are known to exist within the Carters Creek watershed. Of these 98 percent were thought to be aerobic and are required to be inspected three times annually under a service contract; the other 2 percent (or 9 systems) are conventional OSSFs. Soils in Brazos County are not conducive to conventional OSSFs, and almost all new OSSFs are aerobic systems due to the elevated potential for failure in conventional systems. Using their best professional judgment, the Wastewater Work Group estimated that approximately 50 percent of conventional OSSFs may be failing, or a total of 5 systems. Additionally, it is also assumed that as many as 5 percent of aerobic OSSFs may be experiencing operational problems at any one time and thus could be considered to be malfunctioning. Using the equations presented below, estimated load reductions can be developed for identifying and repairing failing septic systems in the watershed and addressing operational malfunctions of aerobic OSSFs.

Conventional OSSFs

$$5 \text{ failing septic systems} * 10^6 \frac{\text{fecal coliforms}}{100 \text{ mL}} * .63 * \frac{70 \frac{\text{gallons}}{\text{person}}}{\text{day}} * 3785.2 \frac{\text{mL}}{\text{gallon}} * 2.52 \frac{\text{persons}}{\text{household}} = 2.10 \times 10^{11} \frac{\text{cfu}}{\text{day}}$$

In this equation, the inputs are as follows:

- 5 OSSFs are considered failing in the watershed (Work Group determination; roughly 50% of current known number of conventional OSSFs in watershed due to soils and conventional OSSF age ; further supported by Reed, Stowe and Yanke 2001 findings that soil and system age are major factors in system malfunctions)
- $10^6 \frac{\text{cfu}}{100\text{mL}}$ = fecal coliform concentration rate in onsite sewage facility effluent as reported by Metcalf & Eddy, 1991; Canter & Knox, 1985; Cogger & Carlile, 1984
- .63 = conversion factor to convert between fecal coliforms and *E. coli* derived by dividing the current *E. coli* standard of 126 cfu/100mL by the previously used fecal coliform standard of 200 cfu/100mL
- $3785.2 \frac{\text{mL}}{\text{gallon}}$ = number of milliliters in a gallon
- 70 gallons per person per day is estimated discharge in OSSFs as reported by Horsley & Witten, 1996
- 2.52 persons per household is the US Census Bureau's Brazos County estimate for 2009

Assumptions made include:

- Identifying these failing septic systems and working with their owners to correct these problems is achievable
- Colony Forming Units (CFUs) of *E. coli* and Most Probable Number (MPN) of *E. coli* are considered as equals and are used inter-changeably

Using these assumptions, an average daily load reduction of $2.10 \times 10^{11} \frac{cfu}{day}$ can be achieved by re-pairing these systems. This calculation is easily scalable to account for other failing or malfunctioning OSSFs.

Aerobic OSSFs

$$22 \text{ failing septic systems} * 10^6 \frac{\text{fecal coliforms}}{100 \text{ mL}} * .63 * \frac{70 \frac{\text{gallons}}{\text{person}}}{\text{day}} * 3785.2 \frac{\text{mL}}{\text{gallon}} * 2.52 \frac{\text{persons}}{\text{household}} = 9.25 \times 10^{11} \frac{cfu}{day}$$

In this equation, the inputs are as follows:

- 22 OSSFs are considered malfunctioning in the watershed (Work Group determination; roughly 5% of current known number of aerobic OSSFs in watershed due to improper operation of systems. The county require three system inspections annually thus minimizing this number.)
- $10^6 \frac{cfu}{100mL}$ = fecal coliform concentration rate in onsite sewage facility effluent as reported by Metcalf & Eddy, 1991; Canter & Knox, 1985; Cogger & Carlile, 1984 (assumed that effluent from malfunctioning aerobic OSSFs is similar in quality to conventional OSSF effluent)
- .63 = conversion factor to convert between fecal coliforms and *E. coli* derived by dividing the current *E. coli* standard of 126 cfu/100mL by the previously used fecal coliform standard of 200 cfu/100mL
- $3785.2 \frac{ml}{gallon}$ = number of milliliters in a gallon
- 70 gallons per person per day is estimated discharge in OSSFs as reported by Horsley & Witten, 1996
- 2.52 persons per household is the US Census Bureau's Brazos County estimate for 2009

Assumptions made include:

- Identifying these malfunctioning septic systems and working with their owners to correct these problems is achievable
- Colony Forming Units (CFUs) of *E. coli* and Most Probable Number (MPN) of *E. coli* are considered as equals and are used inter-changeably

Using these assumptions, an average daily load reduction of $9.25 \times 10^{11} \frac{cfu}{day}$ can be achieved by repairing these systems. This calculation is easily scalable to account for other failing or malfunctioning OSSFs.

Management Measure 4.0 Load Reduction Estimate

SSO Initiative Implementation

In the *Technical Support Document for Bacteria TMDLs, Carters Creek Watershed (Segments 1209D, 1209L & 1209C)*, sanitary sewer overflows (SSOs) were identified as one contributor of *E. coli* into the storm sewer system. Stormwater managers actively identifying these SSOs and subsequently working with wastewater collection system personnel to rectify these problems is one management measure that will produce a quantifiable *E. coli* load reduction. Using the SSO information presented in the *Technical Support Document for Bacteria TMDLs, Carters Creek Watershed (Segments 1209D, 1209L & 1209C)* and published literature values identified below, the following equation was derived to estimate an estimated load reduction for reducing the average number of SSO events by half.

$$.132 \frac{SSOs}{day} * 8748 \frac{gallons}{SSO} * \frac{10^7 cfu}{100mL} * .63 * 3785.2 \frac{ml}{gallon} = 2.75 \times 10^{12} \frac{cfu}{day}$$

In this equation, the inputs are as follows:

- $.132 \frac{SSOs}{day} = 248$ SSOs recorded over a 1,884 day period
- $8748 \frac{gallons}{SSO} = 248$ SSOs totaling 2,169,622 gallons of sewage
- $10^7 \frac{cfu}{100mL} =$ fecal coliform concentration rate in raw sewage as reported by Metcalf & Eddy, 1991
- $.63 =$ conversion factor to convert between fecal coliforms and *E. coli* derived by dividing the current *E. coli* standard of 126 cfu/100mL by the previously used fecal coliform standard of 200 cfu/100mL
- $3785.2 \frac{ml}{gallon} =$ number of milliliters in a gallon

Assumptions made include:

- Goal of SSO initiatives are zero SSOs. While SSOs will likely occur as failures cannot be planned; the estimated load reduction is based on zero SSOs occurring.
- Colony Forming Units (CFUs) of *E. coli* and Most Probable Number (MPN) of *E. coli* are considered as equals and are used inter-changeably

Assuming that this level of load reduction can be achieved by reducing the average number of SSO occurrences by half and that the average SSO volume remains about the same, the average daily load in Carters Creek as measured at Station 11785 under very high flow conditions will be reduced from $1.6895 * 10^{13} \frac{MPN}{day}$ to $1.4141 * 10^{13} \frac{MPN}{day}$.

Management Measure 5.0 Load Reduction Estimate

Potential load reductions that could be achieved by implementing practices through the TSSWCB WQMP Program will depend specifically on the particular BMP implemented by each individual landowner and the number of livestock in each landowner's operation. BMPs that have been included in EQIP or WQMP programs, that have been documented to measurably reduce the amount of fecal bacteria loading from cattle, and that can be employed in the Carters Creek watershed include exclusionary fencing, filter strips, prescribed grazing, stream crossings and watering facilities. Fencing, prescribed grazing and water development are the three most likely practices to be implemented.

These BMPs have been the subject of various research efforts and estimated bacteria reduction efficiencies have been established for these practices through these studies. Table B-1 lists the individual practice, the range of bacteria removal efficiency and the midpoint of the efficiency range as described in the literature. While research conducted in these works was not conducted in the Carters Creek watershed nor in Texas in most cases, these studies do illustrate the abilities of these practices to reduce bacteria contributions from livestock. Without watershed-specific BMP efficiency evaluations, using the midpoint of the effectiveness ranges should be a safe assumption for predicting potential load reductions that could be realized through voluntary BMP implementation; however, using the lowest effectiveness rate will likely give a more dependable prediction for load reductions.

One challenge that will be experienced in the Carters Creek watershed when working with landowners to utilize these programs will be pressure from land development. As the population of the Bryan and College Station area continues to grow increasing demands for currently undeveloped lands in the watershed will persist. Many of the rural areas that are currently utilized for agricultural purposes on the fringes of the urbanized area are being shopped for development opportunities and this trend will likely continue into the future. As a result, landowners who feel that they will sell their property soon may be apprehensive to implement conservation practices through the EQIP or WQMP programs due to requirements to maintain practices over a designated period of time. As a result, potential load reductions realized from implementation of this management measure may be minimal.

Table B-1. Livestock BMP Fecal Coliform Removal Efficiencies

Management Practice	Effectiveness: Low Rate	Effectiveness: High Rate	Effectiveness: Mid-point
Fencing to Limit Creek Access ¹	30%	94%	62%
Filter Strips ²	30%	100%	65%
Prescribed Grazing ³	42%	66%	54%
Stream Crossing ⁴	44%	52%	48%
Watering Facility ⁵	51%	94%	72.5%
¹ Brenner 1996, Cook 1998, Hagedorn et al. 1999, Line 2002, Line 2003, Lombardo et al. 2000, Meals 2001, Meals 2004			
² Casteel et al. 2005, Cook 1998, Coyne et al. 1995, Fajardo et al. 2001, Goel et al. 2004, Larsen et al. 1994, Lewis et al. 2010, Mankin & Okoren 2003, Roodsari et al. 2005, Stuntebeck & Bannerman 1998, Sullivan 2007, Tate 2006, Young 1980			
³ Tate et al. 2004, USEPA 2010			
⁴ Inamdar et al. 2002, Meals 2001			
⁵ Byers et al. 2005, Hagedorn et al. 1999, Sheffield et al. 1997, Wagner 2011			

To calculate potential load reductions for each of these five BMPs, a generic equation has been developed based upon the number of animal units, average fecal material production rates of beef cattle, the average *E. coli* content of beef cattle manure and the selected BMP effectiveness rate as listed above in Table 2. This generic form of equation based on animal units was chosen because an accurate estimation of BMP implementation cannot be clearly defined. Since BMP implementation is strictly voluntary, no firm number of BMPs that will be installed can be established. The number of cattle or animal units in an operation that voluntarily implements some of these BMPs can also not be determined prior to the actual implementation. As a result, basing the equation on the number of animal units can serve as a starting point for making estimations of potential load reductions that could be realized by implementing each practice.

$$\text{Potential Load Reduction} = \# \text{ of AUs} * \frac{37,195 \frac{\text{g}}{\text{day}}}{\text{AU}} * 7.97 \times 10^5 * \text{BMP Effectiveness Rate}$$

In this equation, inputs are as follows:

- AU = animal unit defined as 1,000 pounds of animal weight (ie. a 1,400lb cow = 1.4 AU)
- $37,195 \frac{g}{day}$ = the average fecal production rate of beef cattle as reported by Metcalf & Eddy, 1991 and referenced in Wagner and Moench, 2009.
- 7.97×10^5 = the average *E. coli* production per gram of beef cattle fecal matter as reported in unpublished data from pastured cattle in the Cedar Creek watershed, Brazos County, Texas (Karthikeyan, 2011).
- BMP Effectiveness rate = midpoint of BMP efficiencies as illustrated in Table B-1.

Management Measure 6.0 Load Reduction Estimate

Riparian Area Protection

Using information similar to that used in the Gilleland Creek TMDL I-Plan, the following equation can be used to estimate a projected *E. coli* load reduction per acre.

$$\begin{aligned} & \# \text{ of acres} * 2 \frac{\text{tons}}{\text{acre}} \text{ soil savings} * 2000 \frac{\text{lbs}}{\text{ton}} * 453.6 \frac{\text{g}}{\text{lb}} * 1000 \text{ cfu} \frac{\text{fecal coliform}}{\text{g of sediment}} \\ & * .63 \frac{\text{E. coli}}{\text{fecal coliform}} = \text{estimated load reduction} \end{aligned}$$

The inputs to this equation are as follows:

- 2 tons/acre soil savings based on 40% reduction in sediment loss as a result of riparian area protection.
- 2,000 lbs/ton is the number of pounds in 1 ton
- 453.6 is the number of grams in 1 pound
- 1,000 cfu fecal coliform/ gram of sediment
- .63 = conversion factor to convert between fecal coliforms and *E. coli* derived by dividing the current *E. coli* standard of 126 cfu/100mL by the previously used fecal coliform standard of 200 cfu/100mL

Assumptions made include:

- Colony Forming Units (CFUs) of *E. coli* and Most Probably Number (MPN) of *E. coli* are considered as equals and are used inter-changeably
- According to NRCS Web Soil Survey, the Sandow Loam dominates the flood plain in the Carters Creek Watershed and has an average annual soil loss of 5 tons/acre; therefore a 40% reduction in sediment loss reduces sediment loading to the creeks by 2 tons/acre
- Sediment contains 1,000 cfu of fecal coliform per gram. Number is based on the approximate mid-point of a data set collected in Arkansas (HDR 2003).

Using a hypothetical 100 acre area of the watershed as having Riparian Area Protection applied, an estimated *E. coli* load reduction of $1.14 * 10^{11} \frac{\text{MPN}}{\text{day}}$ could be expected.